



IDENTIFYING DATA

A8 Project Risk Management and Acquisitions

Subject	A8 Project Risk Management and Acquisitions			
Code	P02M009V03208			
Study programme	(*)Máster Universitario en Dirección Integrada de Proxectos. Especialidade: Sistemas de Información			
Descriptors	ECTS Credits	Choose	Year	Quadmester
	6	Mandatory	1st	An
Teaching language	Spanish			
Department				
Coordinator	Cancela Carral, María Ángeles			
Lecturers	Cancela Carral, María Ángeles Hermida González, Mariano Guillermo Robles Sanchez, Susana			
E-mail	chiqui@uvigo.es			
Web	http://www.mdip.es			
General description	(*)Analise dos riscos vinculados ó desenvolvemento do proxecto e da planificación das adquisicións			

Competencies

Code	
A2	(*)Desarrollo de la capacidad de de análisis y síntesis vinculadas a las acciones del Project Manager.
A3	(*)Capacidad de organización y planificación las diferentes fases de un proyecto.
A4	(*)Capacidad para la búsqueda, análisis, selección, organización, utilización y gestión de la información en el ambito del Project Manager.
A5	(*)Capacitarse en el manejo de paquetes informáticos para dirección y gestión de un proyecto.
A7	(*)Dominio del análisis crítico y reflexivo de las opciones metodológicas que se presentan en el ambito del Project Manager, que fundamenten las propias decisiones.
A8	(*)Capacidad para intercambiar conocimientos y liderar proyectos de forma cooperativa y multidisciplinar en el ámbito del Project Manager.
A9	(*)Capacidad de liderazgo, diálogo y negociación en las diferentes fases del proyecto.
A10	(*)Hábitos de excelencia, compromiso ético y calidad en el ejercicio profesional del Project Manager.
A11	(*)Capacidad para aplicar los conocimientos adquiridos al campo profesional en el que desarrolla su actividad el Project Manager.
A12	(*)Dotar de sensibilidad hacia la seguridad laboral, accesibilidad, sostenibilidad y medioambiente implicados en el desarrollo de proyectos.
A13	(*)Capacidad para gestionar la obtención del resultado acorde a los criterios de calidad, y del cliente
B1	(*)Que los estudiantes hayan demostrado una comprensión sistemática de los grupos de procesos que se llevan a cabo en el entorno del Project Manager.
B3	(*)Que los estudiantes sean capaces de realizar un análisis crítico, evaluación y síntesis de ideas nuevas y complejas en el ambito del Project Manager.
B4	(*)Que se le suponga, al estudiante, capaz de fomentar en contextos profesionales el avance tecnológico, en el ámbito del Project Manager.

Learning aims

Expected results from this subject	Training and Learning Results
------------------------------------	-------------------------------

Develop leadership skills, interpersonal and teamwork	A9 A10	
Understanding the structure of teamwork as a fundamental part of the integrated project management.	A8 A9 A12	B3
Identify and define project risk.	A4 A7 A8 A13	B3
Identify and define the processes related to risk management.	A3 A5	B1
Identify rules and regulations related to project management risks.	A2 A5 A11	B1
Understand the fundamentals that support risk management	A2 A4	B3
Develop skills to adapt to new situations and problem solving, and independent learning.		B3 B4

Contents

Topic	
Chapter I. Introduction	Project risks and acquisitions
Chapter II. Planning risk management	The risk management
Chapter III. Hazards Identification	Identification of risks
Chapter IV. Qualitative analysis of the risks	Qualitative analysis of the risks
Chapter V. Quantitative analysis of the risks	Quantitative analysis of the risks
Chapter VI. Planning risk response	Planning their answers
Chapter VII Monitoring and controlling risks	Monitoring and controlling risks
Chapter VIII exercises and case	Exercises and case studies
Chapter IX. Background: Procurement	Acquisitions
Chapter X. Planning purchases .	Purchases : planning
Chapter XI. Evaluation of tenders	Tenders and analysis
Chapter XII. Procedures and Procedures	Contracts and contracts
Chapter XIII. Negotiation Techniques	The tencies trading
Chapter XIV. Monitoring, control and closure	Monitoring, control and closure.

Planning

	Class hours	Hours outside the classroom	Total hours
Troubleshooting and / or exercises	10	20	30
Case studies / analysis of situations	10	25	35
Master Session	20	50	70
Multiple choice tests	1	4	5
Troubleshooting and / or exercises	0	10	10

*The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

Methodologies

	Description
Troubleshooting and / or exercises	Throughout the course exercises to be resolved individually by the student will be proposed.
Case studies / analysis of situations	Throughout the course problem situations to be analyzed and studied by the students to propose solutions to it are presented.
Master Session	Presentation by the teacher of the contents on the object field of study, theoretical and / or guidelines of work, exercise or project to be developed by the student.

Personalized attention

Methodologies	Description
Case studies / analysis of situations	The student will receive individual attention in tutoring schedule established for this purpose during the current academic year. To read your tutoring schedule and place thereof should consult the web master: www.mdip.es .

Assessment

Description	Qualification
-------------	---------------

Multiple choice tests	It consists of 20 questions and only answer to all the content taught in the course.	30
Troubleshooting and / or exercises		70

Other comments on the Evaluation

Sources of information

Recommendations

Subjects that it is recommended to have taken before

A7 HR Project Management and Communications/P02M009V02207
