



IDENTIFYING DATA

A5 Project Cost Management

Subject	A5 Project Cost Management			
Code	P02M009V02205			
Study programme	(*)Máster Universitario en Dirección Integrada de Proxectos. Especialidade Lecer e Deporte			
Descriptors	ECTS Credits	Choose	Year	Quadmester
	3.5	Mandatory	1st	An
Teaching language	Spanish			
Department				
Coordinator	Cancela Carral, José María			
Lecturers	Cancela Carral, José María Nieto Uria Ribeiro de Almeida, Arturo			
E-mail	chemacc@uvigo.es			
Web	http://www.mdip.es			
General description	Study of the project plan from the point of view of the cost thereof.			

Competencies

Code	
A2	(*)Desenvolvemento da capacidade e análise e síntese vinculadas ás accións do Project Manager.
A3	(*)Capacidade de organización e planificación nas diferentes fases dun proxecto.
A4	(*)Capacidade para a búsqueda, análise, selección, organización, utilización e xestión da información no ámbito do Project Manager.
A5	(*)Capacitarse no manexo de paquetes informáticos para a dirección e xestión dun proxecto.
A7	(*)Dominio da análise crítica e reflexiva das opcións metodolóxicas que se presentan no ámbito do Project Manager, que fundamenten as propias decisiónes.
A10	(*)Hábitos de excelencia, compromiso ético e calidade no exercicio profesional do Project Manager.
A11	(*)Capacidade para aplicar os coñecementos adquiridos ó campo profesional no que desenvolve a súa actividade o Project Manager.
A13	(*)Capacidade para xestionar a obtención do resultado acorde ós criterios de calidade, e a esixencia do cliente.
B1	(*)Cos estudantes demostren una comprensión sistemática dos grupos de procesos que se levan a cabo no entorno do Project Manager.
B2	(*)Cos estudantes demostren a capacidade de concebir, deseñar e planificar un proxecto seguindo a metodoloxía Project Manager.
B3	(*)Cos estudantes sexan capaces de realizar unha análise crítica, avaliación e síntese das súa ideas novas e complexas no ambito del Project Manager.
B4	(*)Que se lle supoña, ó estudante, a capacidade de fomentar en contextos profesionais o avance tecnolóxico, no ámbito do Project Manager.

Learning aims

Expected results from this subject	Training and Learning Results	
Define the integral Activities of a project.	A2 A3 A4	B1
Sequence Activities that are part of a project	A3 A4	B2

Estimate the material Resources, humans, technicians and financial for the Activities	A2 A3 A4	B1
Estimate the Costs of the Activities	A3 A4	B3
Prepare the Budget of the Project	A10 A11	B2
Develop Schedule of Income and Payments Project	A3 A4 A5	B2
Establish systems of Control of Costs of the Project	A3 A7 A13	B4

Contents

Topic	
Chapter I. The project plan. Cost Estimating.	The estimate
Chapter II. Preparation Cost Budgeting	The budget
Chapter III. The timing of payments	The payments
Chapter IV. Controlling Project Costs	Controlling Costs

Planning

	Class hours	Hours outside the classroom	Total hours
Master Session	5	10	15
Presentations / exhibitions	5	10	15
Case studies / analysis of situations	5	10	15
Troubleshooting and / or exercises	10	17.5	27.5
Multiple choice tests	1	4	5
Troubleshooting and / or exercises	1	9	10

*The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

Methodologies

	Description
Master Session	Presentation by the teacher of the contents on the object field of study, theoretical and / or guidelines of work, exercise or project to be developed by the student.
Presentations / exhibitions	Sharing and discussion by students and teacher work performed under the guidance of teachers.
Case studies / analysis of situations	Throughout the course problem situations to be analyzed and studied by the students to propose solutions to it are presented.
Troubleshooting and / or exercises	Throughout the course exercises to be resolved individually by the student will be proposed.

Personalized attention

Methodologies	Description
Presentations / exhibitions	The student will receive individual attention in tutoring schedule established for this purpose during the current academic year. To read your tutoring schedule and place thereof should consult the web master: www.mdip.es .

Assessment

	Description	Qualification
Multiple choice tests	It consists of 20 questions and only answer to all the content taught in the course.	30
Troubleshooting and / or exercises	Application of methods of cost management to a project, schedule analysis, and programming resources	70

Other comments on the Evaluation

Sources of information

Recommendations

Subjects that continue the syllabus

A6 Project Quality Management/P02M009V02206

Subjects that it is recommended to have taken before

A4 Project Time Management/P02M009V02204
