



IDENTIFYING DATA

A8 Project Risk Management and Acquisitions

Subject	A8 Project Risk Management and Acquisitions			
Code	P02M009V02208			
Study programme	(*)Máster Universitario en Dirección Integrada de Proxectos. Especialidade Lecer e Deporte			
Descriptors	ECTS Credits	Choose	Year	Quadmester
	6	Mandatory	1st	An
Teaching language	Spanish			
Department				
Coordinator	Cancela Carral, María Ángeles			
Lecturers	Cancela Carral, María Ángeles Hermida González, Mariano Guillermo Robles Sanchez, Susana			
E-mail	chiqui@uvigo.es			
Web	http://www.mdip.es			
General description	Analysis of the risks associated with project development and procurement planning			

Competencies

Code	
A2	(*)Desenvolvemento da capacidade e análise e síntese vinculadas ás accións do Project Manager.
A3	(*)Capacidade de organización e planificación nas diferentes fases dun proxecto.
A4	(*)Capacidade para a búsqueda, análise, selección, organización, utilización e xestión da información no ámbito do Project Manager.
A5	(*)Capacitarse no manexo de paquetes informáticos para a dirección e xestión dun proxecto.
A7	(*)Dominio da análise crítica e reflexiva das opcións metodolóxicas que se presentan no ámbito do Project Manager, que fundamenten as propias decisiónes.
A8	(*)Capacidade para intercambiar coñecementos e liderar proxectos de forma cooperativa e multidisciplinar no ámbito do Project Manager.
A9	(*)Capacidade de liderazgo, diálogo e negociación nas diferentes fases do proxecto.
A10	(*)Hábitos de excelencia, compromiso ético e calidade no exercicio profesional do Project Manager.
A11	(*)Capacidade para aplicar os coñecementos adquiridos ó campo profesional no que desenvolve a súa actividade o Project Manager.
A12	(*)Dotar de sensibilidade cara a seguridade laboral, accesibilidade, sostenibilidade e medioambiente implicados no desenvolvemento de proxectos.
A13	(*)Capacidade para xestionar a obtención do resultado acorde ós criterios de calidade, e a esixencia do cliente.
B1	(*)Cos estudantes demostren una comprensión sistemática dos grupos de procesos que se levan a cabo no entorno do Project Manager.
B3	(*)Cos estudantes sexan capaces de realizar unha análise crítica, avaliación e síntese das súa ideas novas e complexas no ambito del Project Manager.
B4	(*)Que se lle supoña, ó estudante, a capacidade de fomentar en contextos profesionais o avance tecnolóxico, no ámbito do Project Manager.

Learning aims

Expected results from this subject	Training and Learning Results
------------------------------------	-------------------------------

Develop leadership skills, interpersonal and teamwork	A9 A10	
Understanding the structure of teamwork as a fundamental part of the integrated project management	A8 A9 A12	B3
Identify and define project risk.	A4 A7 A8 A13	B3
Identify and define the processes related to risk management.	A3 A5	B1
Identify rules and regulations related to project management risks.	A2 A5 A11	B1
Understand the fundamentals that support risk management	A2 A4	B3
Develop skills to adapt to new situations and problem solving, and independent learning.		B3 B4

Contents

Topic	
Chapter I. Introduction .	Project risks and acquisitions
Chapter II. Planning Risk Management	The risk management
Chapter III. Hazards Identification .	Identification of risks
Chapter IV. Qualitative analysis of the risks	Qualitative analysis of the risks
Chapter V. Quantitative analysis of the risks	Quantitative analysis of the risks
Chapter VI. Planning risk response	Planning their answers
Chapter VII Monitoring and controlling risks	Monitoring and controlling risks
Chapter VIII exercises and case studies	Exercises and case studies
Chapter IX. Background: Procurement	Acquisitions
Chapter X. Planning purchases	Purchases: planning
Chapter XI. Evaluation of tenders.	Tenders and analysis
Chapter XII. Procedures and contracts.	Procedures and contracts
CapituloXIII. Negotiation techniques.	The tencies trading
CapituloXIV. Monitoring, control and closure.	Monitoring, control and closure.

Planning

	Class hours	Hours outside the classroom	Total hours
Troubleshooting and / or exercises	10	20	30
Case studies / analysis of situations	10	25	35
Master Session	20	50	70
Multiple choice tests	1	4	5
Troubleshooting and / or exercises	0	10	10

*The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

Methodologies

	Description
Troubleshooting and / or exercises	Throughout the course exercises to be resolved individually by the student will be proposed.
Case studies / analysis of situations	Throughout the course problem situations to be analyzed and studied by the students to propose solutions to it are presented.
Master Session	Presentation by the teacher of the contents on the object field of study, theoretical and / or guidelines of work, exercise or project to be developed by the student.

Personalized attention

Methodologies	Description
Case studies / analysis of situations	The student will receive individual attention in tutoring schedule established for this purpose during the current academic year. To read your tutoring schedule and place thereof should consult the web master: www.mdip.es .

Assessment

Description	Qualification
-------------	---------------

Multiple choice tests	It consists of 20 questions and only answer to all the content taught in the course.	30
Troubleshooting and / or exercises	Exercising risk management and acquisitions.	70

Other comments on the Evaluation

Sources of information

Kerzner, H. (2008). *Project Management: A Systems Approach to Planning, Scheduling, and Controlling*. Malden: John Wiley & Sons.

Nokes, S., Greenwood, A., Major, I. & Goodman, M. (2007). *La guía definitiva de la gestión de proyectos. La vía rápida de todo ejecutivo para cumplir a tiempo y dentro del presupuesto*. Madrid: Prentice Hall.

Project Management Institute. (2008). *Fundamentos de la Dirección de Proyectos*. Pennsylvania: PMI.

Recommendations

Subjects that it is recommended to have taken before

A7 HR Project Management and Communications/P02M009V02207
