



## IDENTIFYING DATA

### Project Risk Management and Acquisitions

Subject	Project Risk Management and Acquisitions			
Code	P02M163V01108			
Study programme	(*)Máster Universitario en Dirección Integrada de Proxectos			
Descriptors	ECTS Credits	Choose	Year	Quadmester
	6	Mandatory	1st	An
Teaching language	Spanish			
Department				
Coordinator	Carreño Morales, Rafael María			
Lecturers	Carreño Morales, Rafael María Cerqueiro Pequeño, Jorge			
E-mail	rafaelcarreno@uvigo.es			
Web	<a href="http://www.mdip.es">http://www.mdip.es</a>			
General description	Analysis of risks related to project development and procurement planning.			

## Skills

Code	
B1	Capacity of analysis and synthesis.
B2	Capacity of Organisation and Planning
B3	Capacity of Work in team
B4	Capacity of research, analysis and selection of notable information
B5	Capacity of utilisation and management of the information
B7	Orientation to the customer
B8	Capacity of communication and motivation
B9	Capacity for the resolution of problems
B10	Capacity for the taking of decisions
B11	Capacity to work in a team of character interdisciplinary
B15	Sensitivity to subjects of labour security, accessibility, sustainability and environment
C1	Know act like representatives of the promoter of the project in all the fields of performance of the Director of Project or Project Manager.
C17	Capacity to schedule, execute and control the management of the risks of the project
C18	Capacity to schedule, execute and control the management of the acquisitions of the project.
C21	Capacity to manage the obtaining of the resulted chord to the criteria of term, cost and quality, and of the customer
D2	Dominate the expression and the understanding of oral form and written of a foreign language
D3	Value the importance that has the investigation, the innovation and the technological development in the socioeconomic and cultural advance of the society.
D4	Assume like professional and citizen the importance of the learning along the life.
D5	Value critically the knowledge, the technology and the available information to resolve the problems with which have to confront.
D6	Understand the importance of the culture enterprising and know the means near at hand of the people enterprise.
D7	Develop for the exercise of an open citizenship, literate, critical, committed, democratic and solidarity, able to analyse the reality, diagnose problems, formulate and implant solutions based in the knowledge and oriented to the very common.
D8	Use the basic tools of the technologies of the information and the communications (TIC) necessary for the exercise of his profession and for the learning along his life.

---

**Learning outcomes**

---

Expected results from this subject	Training and Learning Results
Be able to comprise the structure of work of team how fundamental part of the direction integrated of projects.	B1 B3 B8 B11 C1 D2 D3 D4
Be able to identify and define risks in projects.	B1 B4 B9 C17 C18 C21 D4 D7 D8
Be able to identify and define the processes related with the management of risks.	B1 B2 B4 B9 B10 B15 C17 C18 C21 D2 D4 D7 D8
Be able to identify norms and regulations of the direction of project related with risks.	B1 B4 B5 B10 B15 C17 C18 C21 D2 D4 D6 D7
Be able to know the bases that support the management of *riscoss	B1 B8 B9 B10 C17 C18 C21 D2 D4 D6 D8
Be able to develop skills stop the adaptation to new situations and resolution of problems, and stop the autonomous learning.	B1 B7 B8 B9 C17 C18 C21 D3 D4 D5 D6

---

<b>Contents</b>	
Topic	
(*)Tema 1. Introducción	(*) Introducción
Subject 1. Planning of the management of risks	The planning
(*)Tema 3. Identificación dos riscos	(*)Identificación
Subject 2. Qualitative analysis of the risks	Qualitative parameters
Subject 3. Quantitative analysis of the risks	Parameters
Subject 4.Planning of the answer to the risks	The answer
Subject 5. Tracking and control of the risks	Tracking and control
(*)Tema 8. Exercicios e casos prácticos	(*)Supostos prácticos
Subject 6. Acquisitions	Antecedents
Subject 7.Planning of the Acquisitions.	The process
Subject 8. Planning of the Acquisitions	Planning
Subject 9. Execution of the Acquisitions	Execution
Subject 10. Techniques of negotiation	The negotiations
Subject 11. Administration of the Acquisitions	The acquisitions
Subject 12. Closing of the Acquisitions	Acquisitions

<b>Planning</b>			
	Class hours	Hours outside the classroom	Total hours
Problem solving	10	20	30
Case studies	10	25	35
Lecturing	20	50	70
Objective questions exam	1	4	5
Problem and/or exercise solving	0	10	10

\*The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

<b>Methodologies</b>	
	Description
Problem solving	Along the course will propose exercises that will owe to resolved of individual form by part of student.
Case studies	Along the course present situations problem that will be #analyze and studied by part of the students to propose solutions to the even.
Lecturing	Exhibition by part of the professor of the contained envelope to subject objet of study, theoretical bases and/or guidelines of the work, exercise or project to develop pole student.

<b>Personalized assistance</b>	
Methodologies	Description
Problem solving	The student will receive attention individual in the time of tutor established it such end during it present academic course. Stop the query of the his schedule of tutor and place of the same will owe to consult the web of the master: <a href="http://www.mdip.es">www.mdip.es</a>

<b>Assessment</b>				
	Description	Qualification	Training and Learning Results	
Objective questions exam	It features of 20 questions and only answer envelope all the contents imparted in the *asignatura.	30	B2 B5 B10	D5
Problem and/or exercise solving	Exercises of management of risks and acquisitions.	70	B2 B15	D4

### **Other comments on the Evaluation**

### **Sources of information**

**Basic Bibliography**

**Complementary Bibliography**

### **Recommendations**

**Subjects that continue the syllabus**

Economic Environment and Procedures. Project Start/P02M163V01109

**Subjects that it is recommended to have taken before**

---

RR management. H H. of the Project, Communications and Stakeholder Management/P02M163V01107

---

**Contingency plan**

---

**Description**

---

As a consequence of COVID-19 and in accordance with the extraordinary and urgent measures for the development of the teaching organization for the 2020/2021 course in the event of a health crisis, approved by the Governing Council of June 12, 2020 and the Rectoral Resolution of the June 17, 2020 for its implementation, an instruction was prepared from the VOAP for the preparation of the teaching guides.

Based on the link, the teaching of this subject in case of regrowth of COVID-19 will be through virtual face-to-face mode (Room 12; <https://campusremotouvigo.gal/public/2025273042>), in which neither the teacher nor the students attend to the physical classroom. Classes and assessment will be carried out by remote campus and moodle platform. If necessary, this modality would be activated by means of RR.

---