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IDENTIFYING DATA
A1 Conceptual Framework of the IPM (Integrated Project Management)
Subject A1 Conceptual

Framework of the
IPM (Integrated
Project
Management)

     

Code P02M009V03201      
Study
programme

(*)Máster
Universitario en
Dirección Integrada
de Proxectos.
Especialidade:
Sistemas de
Información

     

Descriptors ECTS Credits   Choose Year Quadmester
 3   Mandatory 1st An
Teaching
language

     

Department
Coordinator García García, Óscar
Lecturers Cancela Carral, José María

García García, Óscar
Serrano Gomez, Virginia

E-mail oscargarcia@uvigo.es
Web http://www.mdip.es
General
description

(*)Se llevará a cabo la conceptualización de la metodología en Dirección Integrada de Proyectos, analizando la
estructura, fundamentos y contexto de la misma.

Competencies
Code 
A1 (*)Capacidad de actuar como representantes del promotor del proyecto en todos los ámbitos de actuación del Project

Manager.
A2 (*)Desarrollo de la capacidad de de análisis y síntesis vinculadas a las acciones del Project Manager.
A3 (*)Capacidad de organización y planificación las diferentes fases de un proyecto.
A4 (*)Capacidad para la búsqueda, análisis, selección,organización, utilización y gestión de la información en el ambito del

Project Manager.
A6 (*)Dominio de los procedimientos necesarios para llevar a cabo la gestión y resolución de los problemas dentro del

ambito del Project Manager.
A8 (*)Capacidad para intercambiar conocimientos y liderar proyectos de forma cooperativa y multidisciplinar en el ámbito

del Project Manager.
A9 (*)Capacidad de liderazgo, diálogo y negociación en las diferentes fases del proyecto.
A11 (*)Capacidad para aplicar los conocimientos adquiridos al campo profesional en el que desarrolla su actividad el Project

Manager.
A14 (*)Capacidad para la planificación, redacción del proyecto así como para su comunicación de forma convincente, clara,

concisa y sin ambigüedades.
B1 (*)Que los estudiantes hayan demostrado una comprensión sistemática de los grupos de procesos que se llevan a cabo

en el entorno del Project Manager.
B2 (*)Que los estudiantes hayan demostrado la capacidad de concebir, diseñar y planificar un proyecto siguiendo la

metodolodía Project Manager.
B3 (*)Que los estudiantes sean capaces de realizar un análisis crítico, evaluación y síntesis de ideas nuevas y complejas en

el ambito del Project Manager.
B4 (*)Que se le suponga, al estudiante, capaz de fomentar en contextos profesionales el avance tecnológico, en el ámbito

del Project Manager.
B5 (*)Que los estudiantes sepan comunicarse con la comunidad profesional en su conjunto, y con la sociedad en general,

en relación al ámbito del project Manager.

http://www.mdip.es
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Learning aims
Expected results from this subject Training and Learning

Results
(*)Develop skills of leadership, interpersonal relation and work in team A9 B4
(*)Identify and define a project. A3

A11
A14

B2

(*)Identify and define the processes of a project. A3
A9
A14

B1

(*)Comprise the structure of integration inside a project A2
A3
A6
A11

B1
B2

(*)Comprise the surroundings of the project. A2
A3
A4
A8

B4
B5

(*)Identify norms and regulations of the direction of projects. A2
A3
A4

B2
B3

(*)Know the foundations that *sustentan the integrated direction of projects. A2
A3
A6
A8

B1
B2
B3

(*)Develop skills for the adaptation to new situations and resolution of problems, and for the
autonomous learning.

A1
A4
A14

B5

Contents
Topic  
Subject I. Definition and identification of the
project

Definition of Characteristic
project of the project
Terminology used

Subject II. The Direction of Project The Direction and management of projects
The management of projects like profession
The certifications of associations in direction of projects

Subject III. Structure for the integration of the
project: processes and groups of processes

The Structure of the predictive methods: *PMBok, Prince2, ISO 21500,
*IPMA *ICB 3.0
The Structure of the Agile methods: *Scrum, *DSDM, *Extreme-
*programing

Subject IV. Foundations of the direction of
projects:Concept and *areas of experience.

The foundations of the best practices
The success of the project

Subject V. Context of the integrated direction of
projects

The strategic plan
The *portafolio
The program
The project
The subproject

Planning
 Class hours Hours outside the

classroom
Total hours

Master Session 6 4 10
Presentations / exhibitions 8 7 15
Case studies / analysis of situations 2 8 10
Troubleshooting and / or exercises 2 10 12
Classroom work 1 10 11
Multiple choice tests 1 10 11
Jobs and projects 0 6 6
*The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

Methodologies
 Description
Master Session Exhibition by part of the professor of the contents on the matter *objecto of study, theoretical bases

and/or guidelines of the work, exercise or project to develop by the student.
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Presentations /
exhibitions

Put in common and debate by part of the students and professor of the works realised following the
guidelines of the educational.

Case studies / analysis
of situations

Along the course present situations problem that will be analysed and studied by part of the
students to propose solutions to the same.

Troubleshooting and / or
exercises

Along the course will propose exercises that will have to resolve of individual form by part of
student.

Classroom work *Consistira In works proposed by the educational that will be able to develop of individual or
collective form

Personalized attention
Methodologies Description
Troubleshooting and / or
exercises

The student will receive attention *individualizada in the schedule of *tutorías established to
such end during the academic course 2014/2015. For the query of his schedule of *tutorias and
place of the same has to consult the web of the faculty and/or of the *master: www.mdip.es.

Classroom work The student will receive attention *individualizada in the schedule of *tutorías established to
such end during the academic course 2014/2015. For the query of his schedule of *tutorias and
place of the same has to consult the web of the faculty and/or of the *master: www.mdip.es.

Assessment
 Description Qualification
Multiple choice testsIt consists of 20 questions and only answer on all the contents given in the *asignatura. 70
Jobs and projects Brief works in base to the contents given in the matter. 30

Other comments on the Evaluation

Is necessary to surpass both proofs to obtain a positive final qualification in the *asignatura. In successive announcements
only is necessary to surpass tests it type test

Sources of information

AENOR (2013). Norma española UNE-ISO 21500:2013. Directrices para la gestión y dirección de proyectos. Madrid:
Asociación Española de Normalización y Certificación.

Frame, J.D. (2005). La nueva dirección de proyectos. Argentina: Granica.

García García, O. y Serrano Gómez, V. (2009). El ciclo de vida del proyecto. Del proyecto al producto. A Coruña: Master
Oficial Interuniversitario en dirección integrada de proyectos.

Guerra y cols. (2002). La gestión integral de proyectos. Madrid: fundación confemetal.

Kerzner, H. (2008). Project Management: A Systems Approach to Planning, Scheduling, and Controlling. Malden: John Wiley &
Sons.

Nokes, S., Greenwood, A., Major, I. & Goodman, M. (2007). La guía definitiva de la gestión de proyectos. La vía rápida de
todo ejecutivo para cumplir a tiempo y dentro del presupuesto. Madrid: Prentice Hall.

OGC - Office of Government Commerce (2009). Managing Successful Projects with PRINCE2 2009 edition. London: The
Stationery Office

Pinedo Iglesias, E. (2008). Fundamentos y metafundamentos de la Dirección Integrada de Proyectos. Serie artículos DIP. A
Coruña: asociación LUGH de directores de proyecto.

Project Management Institute. (2013). A Guide to the Project Management Body of Knowledge (PMBOK® Guide). Fifth Edition.
Pennsylvania: Project Management Institute

Project Management Institute. (2013). The standard for Portfolio Management . Third Edition. Pennsylvania: Project
Management Institute

Project Management Institute. (2013). The standard for Program Management . Third Edition. Pennsylvania: Project
Management Institute

Richards, K. (2007). Agile Project Management. London: The Stationery Office

Sanjurjo, E. (2009). El puzzle del director del proyecto. Coruña: Master Oficial Interuniversitario en dirección integrada de
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proyectos.

Tudor, D.J. (2010). Agile Project and Service Management: Delivering IT Services Using ITIL, PRINCE2 and DSDM Atern.
London: The Stationery Office

Recommendations
Subjects that continue the syllabus
A2 Lifecycle and Project Standards/P02M009V02202


