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IDENTIFYING DATA
(*)Seguemento, Control e Peche do Proxecto
Subject (*)Seguemento,

Control e Peche do
Proxecto

     

Code P02M163V01113      
Study
programme

(*)Máster
Universitario en
Dirección
Integrada de
Proxectos

     

Descriptors ECTS Credits   Choose Year Quadmester
 3   Optional 1st An
Teaching
language

Spanish      

Department
Coordinator Serrano Gómez, Virginia
Lecturers Serrano Gómez, Virginia
E-mail vserrano@uvigo.es
Web http://www.mdip.es
General
description

(*)Análise dos pasos a seguir no seguimento e control dun proxecto

Competencies
Code 
A4 That the students know to communicate his conclusions, and the knowledges and reasons last that the maintain, to

skilled publics and no specialised of a clear way and without ambiguities.
B1 Capacity of analysis and synthesis.
B2 Capacity of Organisation and Planning
B13 Capacity of leadership, dialogue and negotiation
C8 Capacity of organisation and planning the different phases of a project.
C20 Capacity to apply the knowledges purchased to the professional field in which it develops his activity the Project

Manager.
C21 Capacity to manage the obtaining of the resulted chord to the criteria of term, cost and quality, and of the customer
C22 Habits of excellence and ethical commitment in the professional exercise of the Project Manager.
D5 Value critically the knowledge, the technology and the available information to resolve the problems with which have to

confront.
D8 Use the basic tools of the technologies of the information and the communications (TIC) necessary for the exercise of

his profession and for the learning along his life.

Learning outcomes
Expected results from this subject Training and

Learning Results
Be able to develop skills of leadership, interpersonal relation and work in team A4

B13
C22
D5
D8

Be able to comprise the structure of work of team like fundamental part of the integrated direction of
projects.

B1
B2
C8
C20
D5

http://www.mdip.es
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Be able to comprise the plan of control and follow-up of the project A4
B1
B2
C8
C20
D5

Be able to define, comprise and identify the processes of follow-up and control of the project. B1
B2
B13
C8
C20
D5

Be able to define, comprise and identify the processes of closing of the project A4
B1
B2
C8
C21
D5

Be able to develop and use the means like director of the project for the control and follow-up of the
project

B1
B2
B13
C8
C20
C21
D5

Be able to develop skills for the adaptation to new situations and resolution of problems, and for the
autonomous learning.

B1
B2
B13
C8
C20
C21
D5

Be able to develop tools of follow-up and control. B1
B2
C8
C20
C22
D5

Contents
Topic  
Subject I. The plan of control and follow-up of the
project

*Contextualización
Where situate the projects
Interaction of the processes

Subject II. Means of the director of project for the
control and follow-up of the project

Plan of follow-up and Half
control for the follow-up and control
Processes of follow-up and control (*PMboK)

Subject Iii.el group of processes of follow-up and
control of the project.

Processes of follow-up and control

Subject IV. The group of processes of closing of
the project

The closing of the project

Subject V. Tool of follow-up and control The Tools

Planning
 Class hours Hours outside the

classroom
Total hours

Lecturing 20 0 20
Problem solving 20 4 24
Case studies 20 10 30
Objective questions exam 1 0 1
*The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

Methodologies
 Description
Lecturing Exhibition by part of the professor of the contents on the matter object of study, theoretical bases

and/or guidelines of a work, exercise or project to develop by the student.
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Problem solving Activity in which they formulate problem and/or exercises related with the *asignatura. The student
has to develop the suitable or correct solutions by means of the *ejercitación of routines, the
application of formulas or algorithms, the application of procedures of transformation of the
available information and the interpretation of the results. It is used to use as I complement of the
lesson *magistral.

Case studies Analysis of a fact, problem or real event with the purpose to know it, interpret it, resolve it,
generate hypothesis, contrast data, *reflexionar, complete knowledges, diagnose it and train in
alternative procedures of solution.

Personalized attention
Methodologies Description
Problem solving THE student will receive attention *individualizada in the schedule of *tutorías established to such end

during the present academic course. For the query of his schedule of *tutorías and place of the same
*deberase consult to web *do *máster: www.mdip.es. Besides it will be able to realise queries via email.

Assessment
 Description Qualification Training and

Learning Results
Problem solving

Activity in which they formulate problem and/the exercises related
with wool *asignatura. He student
has to develop the suitable solutions the correct by means of wool
*ejercitación of routines, the
application of formulas the algorithms, the application of procedures of
transformation of wool
available information and wool interpretation of the results. It is used
to use as I complement of wool
lesson *magistral.

20

Objective questions
exam

Examination type test where will evaluate the contents given 80

Other comments on the Evaluation
All the *alumnado, assist or no to the classrooms, have right to be evaluated (by means of an examination or in the way in
that it establish in the educational guide)&*nbsp;Is necessary to assist at least to 80% of the face-to-face classes and
surpass both proofs (resolution of exercises and examination type test) to obtain a positive final qualification in the
matter.&*nbsp;The students no assistants &*nbsp;they will have to deliver the exercises realised in class and will
incorporate in the examination one or several questions of development or of resolution of exercises in addition to the type
test.In case of not having surpassed the matter in the first announcement, the no purchased competitions will be evaluated
in the announcement of July from an examination type test.&*nbsp;The dates of the examinations can consult in the web of
the *Máster www.mdip.es

Sources of information
Basic Bibliography
Project Management Institute, A Guide to the Project Management Body of Knowledge (PMBOK® Guide), 5, Project
Management Institute, 2013
Complementary Bibliography
AENOR, Norma española UNE-ISO 21500:2013. Directrices para la gestión y dirección de proyectos, Asociación
Española de Normalización y Certificación, AENOR, 2013
Añó Sanz, V., Organización de eventos deportivos y competiciones deportivas, Universitat de Valencia, 2011
Desbordes, M. & Falgoux, J., Gestión y organización de un evento deportivo, Inde, 2006
FEMP, Buenas prácticas en instalaciones deportivas, FEMP, (2009)
García García, O. y Serrano Gómez, V.,, El ciclo de vida del proyecto. Del proyecto al producto, Master Oficial
Interuniversitario en dirección int, 2009
Guerra Peña, L., Coronel Granado, A.J., Martínez de Irujo García, L., Llorente Simón, A., Gestión integral de proyectos,
Fundación Confemetal, 2002
Nokes y Greenwood, )La guía definitiva de la gestión de proyectos : la vía rápida de todo ejecutivo para cumplir
a tiempo y dentro del presupuesto, Prentice Hall, 2006

Recommendations
Subjects that continue the syllabus
(*)Necesidades e Tecnoloxías dos Sistemas de Información/P02M163V01114



Páxina 4 de 4

Subjects that it is recommended to have taken before
(*)Xefatura e Xestión do Proxecto/P02M163V01112


