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Educational guide 2025 / 2026

(*)Facultade de Ciencias da Educación e do Deporte

Máster Universitario en Dirección Integrada de Proyectos

Subjects
Year 1st
Code Name Quadmester Total Cr.
P02M163V01101 DIP Conceptual Framework An 3

P02M163V01102 Life Cycle and Project
Standards An 3.5

P02M163V01103 Project Integration and Scope
Management An 5

P02M163V01104 Project Time Management An 5
P02M163V01105 Project Cost Management An 3.5
P02M163V01106 Project Quality Management An 3

P02M163V01107
RR management. H H. of the
Project, Communications and
Stakeholder Management

An 4

P02M163V01108 Project Risk Management and
Acquisitions An 6

P02M163V01109 Economic Environment and
Procedures. Project Start An 5

P02M163V01110 Headquarters and Execution
Management An 3

P02M163V01111 Seguimiento y Control.
Manuales de procedimiento An 3

P02M163V01112 Monitoring and Control
Procedural manuals An 3

P02M163V01113 Project Monitoring, Control
and Closure An 3

P02M163V01114 Information Systems Needs
and Technologies An 5

P02M163V01115 Management of an ICT
Projects An 3

P02M163V01116 Standards for ICT Project
Management An 3

P02M163V01117 Internships An 6
P02M163V01118 Master's Thesis An 10



Páxina 2 de 49

IDENTIFYING DATA
DIP Conceptual Framework
Subject DIP Conceptual

Framework
     

Code P02M163V01101      
Study
programme

Máster
Universitario en
Dirección
Integrada de
Proyectos

     

Descriptors ECTS Credits   Choose Year Quadmester
 3   Mandatory 1st An
Teaching
language

Spanish      

Department
Coordinator García García, Óscar
Lecturers García García, Óscar
E-mail oscargarcia@uvigo.es
Web http://www.mdip.es
General
description

Will carry out the conceptualization of the methodology in Integrated Direction of Projects, analysing the
structure, foundations and context of the same.

Training and Learning Results
Code 
A1 Possess and comprise knowledges that contribute a base or opportunity to be original in the development and/or

application of ideas, often in a context of investigation.
A2 That the students know to apply the knowledges purchased and his capacity of resolution of problems in new

surroundings or little known inside contexts wider (or multidisciplinary) related with his area of study.
B1 Capacity of analysis and synthesis.
B2 Capacity of Organisation and Planning
B4 Capacity of research, analysis and selection of notable information
B5 Capacity of utilisation and management of the information
B9 Capacity for the resolution of problems
B13 Capacity of leadership, dialogue and negotiation
C8 Capacity of organisation and planning the different phases of a project.
C19 Capacity for the editorial of the project as well as for his communication of form convincing, clear, concise and without

ambiguities
D5 Value critically the knowledge, the technology and the available information to resolve the problems with which have to

confront.

Expected results from this subject
Expected results from this subject Training and

Learning Results
The student will be able to identify and define a project. A2

B4
B9
C19

The student will be able to identify and define the processes of a project. A1
A2
B4
C8

The student will be able to comprise the structure of integration of the processes inside a project. A1
A2
B2
B5
C19

The student will be able to comprise as it affects the surroundings to the development of the project. A2
B1
B13
C8

The student will be able to identify norms and regulations of the direction of projects. A2
B4
B5
C8

http://www.mdip.es
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The student will be able to know the foundations that *sustentan the integrated direction of projects. A1
B5
D5

The student will be able to develop skills for the adaptation to new situations and resolution of problems,
and for the autonomous learning.

A1
B1
B9
C19
D5

Contents
Topic  
Subject I. Definition and identification of the
project

Definition of Characteristic
project of the project
Terminology used

Subject II. The Direction of Project. The Direction and management of projects
The management of projects like profession
The certifications of associations in direction of projects

Subject III. Structure for the integration of the
project. Predictive and agile methods.

The Structure of the predictive methods: PMBok, Prince2, ISO 21500, IPMA
ICB
The Structure of the Agile methods: Scrum, DSDM, Extreme-programing

Subject IV. Foundations of the direction of
projects: Concept and areas of experience.

The foundations of the best practices
The success of the project

Subject V. Context of the integrated direction of
projects

The strategic plan
The portafolio
The program
The project
The subproject

Planning
 Class hours Hours outside the

classroom
Total hours

Lecturing 6 4 10
Presentation 6 5 11
Case studies 2 8 10
Problem solving 2 10 12
Flipped Learning 2 2 4
Mentored work 1 10 11
Objective questions exam 1 6 7
Essay 0 4 4
Essay 0 6 6
*The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

Methodologies
 Description
Lecturing Exhibition by part of the professor of the contents on the matter object of study, theoretical bases

and/or guidelines of the work, exercise or project to develop by the student.
Presentation Put in common and debate by part of the students and professor of the works realised following the

guidelines of the educational.
Case studies Along the course present situations problem that will be analysed and studied by part of the

students to propose solutions to the same.
Problem solving Along the course will propose exercises that will have to resolve of individual form by part of

student.
Flipped Learning The student will receive through the platform of teledocencia Moovi documentation so that it can

work on her and later can pose to the professor doubt or problems of learning related with these
contents

Mentored work It is works proposed by the educational that will be able to develop of individual or collective form

Personalized assistance
Methodologies Description
Lecturing During the tutorial hours, specific doubts about the exercises, cases and explanations made during the

theoretical classes will be resolved. The tutorials may be solved by face-to-face or virtual modality, either
through the virtual offices of the professors (1006, prof. Dr. Oscar García García), or by email or through
the forums of the Moovi tele-teaching platform.
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Problem solving During the tutorial hours, specific doubts about the exercises, cases and explanations made during the
teaching will be resolved. The tutorials may be solved by face-to-face or virtual modality, either through
the virtual offices of the professors (1006, prof. Dr. Oscar García García), or by email or through the
forums of the Moovi tele-teaching platform.

Mentored work During the tutoring hours, specific doubts about the supervised work will be resolved, which will serve to
monitor and control them. The tutorials may be solved by face-to-face or virtual modality, either through
the virtual offices of the professors (1006, prof. Dr. Oscar García García), or by email or through the
forums of the Moovi tele-teaching platform.

Assessment
 Description Qualification Training and Learning

Results
Objective
questions exam

It consists of 20 questions and only answer on all the contents
given in the subject.

30 A1
A2

B4
B5

D5

Essay Brief works in base to the contents given in the matter. 30 B1
B2
B9
B13

C8
C19

Essay Work on the structure of the predictive and agile projects 40 B1
B2
B9
B13

C8
C19

Other comments on the Evaluation

It is necessary to surpass all the proofs to obtain a positive calification final in the subject. In case of not having surpassed
the subject in the first announcement, the no purchased competitions being evaluated in the announcement of July of the
same form. The official dates of the exams can consult in the web of the Master www.mdip.es

Sources of information
Basic Bibliography
AENOR, Norma española UNE-ISO 21502:2020. Gestión del proyecto, programa y portafolio: Guía para la
gestión del proyecto, Asociación Española de Normalización y Certificaci, 2020
Project Management Institute, A Guide to the Project Management Body of Knowledge (PMBOK® Guide)., 6, Project
Management Institute, 2017
Harvard Business review, GUÍAS HBR: GESTIÓN DE PROYECTOS, 1, REVERTE MANAGAMENT, 2017
Susan Tuttle, PRINCE 2 In Action, IT Gobernance, 2018
Complementary Bibliography
Project Management Institute, Guía de los Fundamentos para la Dirección de Proyectos (Guía PMBOK®), 7, Project
Management Institute, 2021
Project Management Institute., The standard for Portfolio Management, 4, Project Management Institute, 2017
Project Management Institute., The standard for Program Management, 4, Project Management Institute, 2017
Nokes, S., Greenwood, A., Major, I. & Goodman, M., La guía definitiva de la gestión de proyectos. La vía rápida de
todo ejecutivo para cumplir a tiempo y dentro del presupuesto., 1, Prentice Hall, 2007
García García, O. y Serrano Gómez, V., El ciclo de vida del proyecto. Del proyecto al producto, 1, Master Oficial
Interuniversitario en dirección int, 2009
Tudor, D.J., Agile Project and Service Management: Delivering IT Services Using ITIL, PRINCE2 and DSDM Atern,
1, The Stationery Office, 2010
Biafore, B. y Stover, T, Gestión de proyectos en el mundo real, 1, Anaya, 2012

Recommendations
Subjects that continue the syllabus
Life Cycle and Project Standards/P02M163V01102
Project Integration and Scope Management/P02M163V01103
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IDENTIFYING DATA
Life Cycle and Project Standards
Subject Life Cycle and

Project Standards
     

Code P02M163V01102      
Study
programme

Máster
Universitario en
Dirección
Integrada de
Proyectos

     

Descriptors ECTS Credits   Choose Year Quadmester
 3.5   Mandatory 1st An
Teaching
language

Spanish      

Department
Coordinator Cancela Carral, José María
Lecturers Cancela Carral, José María

Cerqueiro Pequeño, Jorge
E-mail chemacc@uvigo.es
Web http://www.mdip.es
General
description

Analysis of the phases of the life cycle of projects and standards that support

Training and Learning Results
Code 
A2 That the students know to apply the knowledges purchased and his capacity of resolution of problems in new

surroundings or little known inside contexts wider (or multidisciplinary) related with his area of study.
A3 That the students are able to integrate knowledges and confront to the complexity to formulate trials from an

information that, being incomplete or limited, include reflections on the social and ethical responsibilities linked to the
application of his knowledges and trials.

A4 That the students know to communicate his conclusions, and the knowledges and reasons last that the maintain, to
skilled publics and no specialised of a clear way and without ambiguities.

Expected results from this subject
Expected results from this subject Training and

Learning Results
Identify the rules of project management. A2

A3
Know and apply the rationale underpinning the integrated project management. A2

A3
Develop skills to adapt to new situations and problem solving, and independent learning for him. A3

A4

Contents
Topic  
Chapter I. What is the life cycle of a project? Life Cycle
Chapter II. Features stages of a project. Features Lifecycle
Chapter III. Model life cycle of a project. Life Cycle Models
Chapter IV. Project life cycle and product life
cycle.

Life Cycle : Project vs Product

Chapter V. Case Studies: Montreal 76 Olympics,
American's Cup 2007.

Case Studies

Chapter VI. Processes and procedures: What
makes them different?

Process vs Procedures

Chapter VII. The areas of knowledge within a
project.

The areas of knowledge in DIP methodology

Chapter VIII. The phases of project development The development of a project: Its phases
Chapter IX. The flowcharts . Its importance and
representativeness.

the flowcharts

Chapter X. The processes of initiation. The processes of initiation
Chapter XI. Planning processes . Planning processes
Chapter XII. Execution processes . Execution Processes
Chapter XIII. Processes Monitoring and Control. Processes Monitoring and Control
Chapter XIV. Closing processes . Closing Processes

http://www.mdip.es
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Planning
 Class hours Hours outside the

classroom
Total hours

Case studies 4 8 12
Autonomous problem solving 0 12.5 12.5
Lecturing 17 34 51
Objective questions exam 2 0 2
Essay 0 10 10
*The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

Methodologies
 Description
Case studies Formulation, analysis, discussion and resolution of problems or related to the life cycle of a project

and the rules governing the exercise.
Autonomous problem
solving

Identify different groups of processes and procedures following the methodology of integrated
project management as well as the timing of the project life cycle.

Lecturing Oral presentation master class with audiovisual support for the contents of the object field of study,
theoretical and / or guidelines of work, exercise or project to be developed by the student.

Personalized assistance
Tests Description
Essay The student will receive individual attention in tutoring schedule. The tutoring schedule is available at the web

master: www.mdip.es.

Assessment
 Description Qualification Training and

Learning Results
Objective
questions exam

It consists of 20 questions and only answer to all the content taught in the
course.

30

Essay Lifecycle approach and the rules governing the processes needed to carry
out a project proposed by the student or teacher.

70

Other comments on the Evaluation

Note: Is necessary surpass both proofs to obtain a assessment final positive in the subject. In case of had not surpassed the
subject in the first announcement, the no purchased competitions will be evaluated in the announcement of July of the same
form. The official dates of the tests can consulted in the web of the Master www.mdip.es

Sources of information
Basic Bibliography
García García, O. y Serrano Gómez, V., El ciclo de vida del proyecto. Del proyecto al producto, 1ª, UDC, 2009
Project Management Institute, Fundamentos de la Dirección de Proyectos, 1ª, PMI, 2008
Complementary Bibliography
Kerzner, H., Project Management: A Systems Approach to Planning, Scheduling, and Controlling, 1ª, John Wiley
&amp;amp;amp; Sons., 2008
okes, S., Greenwood, A., Major, I. &amp;amp;amp; Goodman, M., a guía definitiva de la gestión de proyectos. La vía
rápida de todo ejecutivo para cumplir a tiempo y dentro del presupuesto, 1ª, Prentice Hall., 2007
Pinedo Iglesias, E., Ciclo de vida de un proyecto de promoción público privada, 1ª, asociación LUGH de directores de
proyecto, 2008

Recommendations
Subjects that continue the syllabus
Project Integration and Scope Management/P02M163V01103

Subjects that it is recommended to have taken before
DIP Conceptual Framework/P02M163V01101
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IDENTIFYING DATA
Project Integration and Scope Management
Subject Project Integration

and Scope
Management

     

Code P02M163V01103      
Study
programme

Máster
Universitario en
Dirección
Integrada de
Proyectos

     

Descriptors ECTS Credits   Choose Year Quadmester
 5   Mandatory 1st An
Teaching
language

Spanish      

Department
Coordinator García García, Óscar
Lecturers García García, Óscar

Sanjurjo Royo, Eduardo José
Viñas Méndez, Emilia

E-mail oscargarcia@uvigo.es
Web http://www.mdip.es
General
description

*Analisis Of the different stages and *entregables to attain during the development of the Integration and
scope of the project.

Training and Learning Results
Code 
A1 Possess and comprise knowledges that contribute a base or opportunity to be original in the development and/or

application of ideas, often in a context of investigation.
A2 That the students know to apply the knowledges purchased and his capacity of resolution of problems in new

surroundings or little known inside contexts wider (or multidisciplinary) related with his area of study.
B1 Capacity of analysis and synthesis.
B2 Capacity of Organisation and Planning
B4 Capacity of research, analysis and selection of notable information
B5 Capacity of utilisation and management of the information
B9 Capacity for the resolution of problems
C5 Identify and comprise the interaction between the groups of processes that carry out in the surroundings of the Project

Manager.
C8 Capacity of organisation and planning the different phases of a project.
C19 Capacity for the editorial of the project as well as for his communication of form convincing, clear, concise and without

ambiguities
C21 Capacity to manage the obtaining of the resulted chord to the criteria of term, cost and quality, and of the customer
D5 Value critically the knowledge, the technology and the available information to resolve the problems with which have to

confront.
D7 Develop for the exercise of an open citizenship, literate, critical, committed, democratic and solidarity, able to analyse

the reality, diagnose problems, formulate and implant solutions based in the knowledge and oriented to the very
common.

D8 Use the basic tools of the technologies of the information and the communications (TIC) necessary for the exercise of
his profession and for the learning along his life.

Expected results from this subject
Expected results from this subject Training and

Learning Results
The student will be able to comprise the structure of integration inside a project, relating all the areas of
knowledge in the plan of management

A2
B2
C5
C8
D5

The student will be able to comprise the importance of the Record of Constitution, of the management of
the change and of the closing of the project

A1
A2
B1
B2
B4
C5
C8
D5

http://www.mdip.es
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The student will be able to know and use the basic tools of taking of requirements and of control of the
scope of a project

A2
B1
B4
B9
C5
C21
D5

The student will be able to define the scope of a project, knowing the difference between the scope of the
product and of the project

A1
A2
B2
B4
C5
C8
D5
D8

The student will be able to develop a structure of breakdown of work (*EDT) for the project B2
B4
B5
C8
C19
D7
D8

Contents
Topic  
Subject I. The management of the integration in
the project.

The key element of the integrated direction

Subject II. The Development of the Record of
Constitution of the Project

Practical examples and documents

Subject III. The Development of the Plan of
Management of the Project

The integration of the areas of knowledge

Subject IV. The Integrated Control of Changes The management of the change
Subject V. The Development of the document of
closing of the project

Practical examples and documents

Subject VI. The identification of requirements of a
project

Tools

Subject VII. The Definition of the scope of a
project

Practical examples and documents

Subject VIII. Creation of the structure of
breakdown of the work (EDT) of a project step by
step

Practical examples and Exercises

Subject IX. The Verification of the scope of a
project.

The feasibility of the aims of the project

Subject X. The control of the scope of a project The start of the triple restriction

Planning
 Class hours Hours outside the

classroom
Total hours

Lecturing 20 15 35
Debate 6 8 14
Flipped Learning 2 12 14
Case studies 5 25 30
Essay 0 14 14
Presentation 1 5 6
Essay 0 12 12
*The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

Methodologies
 Description
Lecturing Oral exhibition with audiovisual support of the contents of the matter object of study.
Debate Formulation, analysis, resolution and debate of problems or exercises related the integration and

acquisition and his management
Flipped Learning The student will receive through the platform of teledocencia Moovi documentation so that it can

work on her and later can pose to the professor doubt or problems of learning related with these
contents

Case studies Study of situations proposed by the educational.
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Personalized assistance
Methodologies Description
Lecturing During the tutorial hours, specific doubts about the exercises, cases and explanations made during the

theoretical classes will be resolved. The tutorials may be resolved through face-to-face or virtual mode,
either through the virtual offices of the teachers (1006, prof. Dr. Oscar García García), or by email or
through the forums of the Moovi tele-teaching platform.

Case studies During the tutoring hours, specific doubts about the cases and situations raised during the classes will be
resolved. The tutorials may be resolved through face-to-face or virtual mode, either through the virtual
offices of the teachers (1006, prof. Dr. Oscar García García), or by email or through the forums of the
Moovi tele-teaching platform.

Assessment
 Description Qualification Training and Learning Results
Essay Works tutored, following the marked guidelines by the educational 30 A1

A2
B2
B4
B9

C8
C21

D5

PresentationPresentation, defence and debate of the work realized 40 B1
B5

C5
C19

D7
D8

Essay It will consist in managing the scope of a project 30 A1 B2
B4
B9

C8
C21

D7

Other comments on the Evaluation

The student must pass all three tests to pass the subject. The student who does not develop all the proposed works and
presentations must take the official exams, which will have a value of 100%. The exam will be multiple choice with 30 single-
answer questions. In case of not having passed the subject in the first call, the skills not acquired will be evaluated in the July
call through the same type of tests (multiple test). The official dates of the exams can be consulted on the Master's website
www.mdip.es

Sources of information
Basic Bibliography
AENOR, Norma española UNE-ISO 21502:2020. Gestión del proyecto, programa y portafolio: Guía para la
gestión del proyecto, Asociación Española de Normalización y Certificaci, 2020
Project Management Institute., A Guide to the Project Management Body of Knowledge (PMBOK® Guide), 6, Project
Management Institute, 2017
HARVARD BUSINESS REVIEW, GUÍAS HBR: GESTIÓN DE PROYECTOS, 1, REVERTE MANAGAMENT, 2017
Sanjurjo, E., El puzzle del director del proyecto, 1, Master Oficial Interuniversitario en dirección int, 2009
Biafore, B. y Stover, T, Gestión de proyectos en el mundo real, 1, Anaya, 2012
Complementary Bibliography
Project Management Institute, Guía de los Fundamentos para la Dirección de Proyectos (Guía PMBOK®), 7, Project
Management Institute, 2021

Recommendations
Subjects that continue the syllabus
Project Time Management/P02M163V01104

Subjects that it is recommended to have taken before
Life Cycle and Project Standards/P02M163V01102
DIP Conceptual Framework/P02M163V01101
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IDENTIFYING DATA
Project Time Management
Subject Project Time

Management
     

Code P02M163V01104      
Study
programme

Máster
Universitario en
Dirección
Integrada de
Proyectos

     

Descriptors ECTS Credits   Choose Year Quadmester
 5   Mandatory 1st An
Teaching
language

Spanish      

Department
Coordinator Cancela Carral, José María
Lecturers Cancela Carral, José María

Guillén Solórzano, Eduardo
Martínez Carballo, Manuel

E-mail chemacc@uvigo.es
Web http://www.mdip.es
General
description

The Master in Direction Integrated of Projects (DIP) is some qualifications interuniversity and this subject is
imparted by the University of A Coruña. His teaching guide consult in:

https://guiadocente.udc.es/guia_docent/index.php?centre=670&ensenyament=670471&consulta=assignature
s

Training and Learning Results
Code  

Expected results from this subject
Expected results from this subject Training and

Learning Results

Contents
Topic  

Planning
 Class hours Hours outside the

classroom
Total hours

*The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

Methodologies
 Description

Personalized assistance

Assessment
 Description Qualification Training and Learning Results

Other comments on the Evaluation

Sources of information
Basic Bibliography
Complementary Bibliography

Recommendations

Subjects that it is recommended to have taken before
Project Integration and Scope Management/P02M163V01103

http://www.mdip.es
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IDENTIFYING DATA
Project Cost Management
Subject Project Cost

Management
     

Code P02M163V01105      
Study
programme

Máster
Universitario en
Dirección
Integrada de
Proyectos

     

Descriptors ECTS Credits   Choose Year Quadmester
 3.5   Mandatory 1st An
Teaching
language

Spanish      

Department
Coordinator Cancela Carral, José María
Lecturers Cancela Carral, José María

Nieto Uria Ribeiro de Almeida, Arturo
E-mail chemacc@uvigo.es
Web http://www.mdip.es
General
description

The Master in Direction Integrated of Projects (DIP) is some qualifications interuniversity and this subject is
imparted by the University of A Coruña. His teaching guide consult in:

https://guiadocente.udc.You are/guia_docent/index.php?It
center=670&ensenyament=670471&query=assignatures

Training and Learning Results
Code  

Expected results from this subject
Expected results from this subject Training and

Learning Results

Contents
Topic  

Planning
 Class hours Hours outside the

classroom
Total hours

*The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

Methodologies
 Description

Personalized assistance

Assessment
 Description Qualification Training and Learning Results

Other comments on the Evaluation

Sources of information
Basic Bibliography
Complementary Bibliography

Recommendations

http://www.mdip.es
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IDENTIFYING DATA
Project Quality Management
Subject Project Quality

Management
     

Code P02M163V01106      
Study
programme

Máster
Universitario en
Dirección
Integrada de
Proyectos

     

Descriptors ECTS Credits   Choose Year Quadmester
 3   Mandatory 1st An
Teaching
language

Spanish      

Department
Coordinator Cancela Carral, José María
Lecturers Cancela Carral, José María
E-mail chemacc@uvigo.es
Web http://www.mdip.es
General
description

Analysis of the quality plan and project assurance.

Training and Learning Results
Code 
B1 Capacity of analysis and synthesis.
B2 Capacity of Organisation and Planning
B4 Capacity of research, analysis and selection of notable information
B5 Capacity of utilisation and management of the information
B7 Orientation to the customer
B14 Motivation by the quality
C2 Know initiate, schedule, direct, control and close Projects of Building and Territorial Development in the speciality of

Building and Territorial Development
C3 Know initiate, schedule, direct, control and close Projects of Leisure and Sport in the speciality of Leisure and sport
C4 Know initiate, schedule, direct, control and close Projects of Systems of Information in the speciality of Systems of

Information
D4 Assume like professional and citizen the importance of the learning along the life.
D5 Value critically the knowledge, the technology and the available information to resolve the problems with which have to

confront.

Expected results from this subject
Expected results from this subject Training and

Learning Results
Understanding the project environment. B1

B2
B4
B5
C2
C3
C4
D4
D5

Identify rules and regulations of the project management. B1
B4
B7
B14
C2
C3
C4
D4
D5

http://www.mdip.es
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Understand the fundamentals underpinning the integrated project management B1
B2
B4
B5
B14
C2
C3
C4
D4
D5

(*)Develop skills for the adaptation to new situations and resolution of problems, and for the autonomous
learning.

B1
B4
B14
C2
C3
C4
D4
D5

Contents
Topic  
Subject I. *Introduccuón To the Quality The quality. His concept
Subject II. Quality *vs Security The Quality and the security
Subject III. The planning of the Quality The quality: his planning
Subject IV. The *aseguramiento of the Quality The Quality: his *aseguramiento
Subject IV. The control of the Quality The quality: his control

Planning
 Class hours Hours outside the

classroom
Total hours

Lecturing 14 37 51
Case studies 3 7 10
Problem solving 3 7 10
Objective questions exam 1 3 4
*The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

Methodologies
 Description
Lecturing Presentation by the teacher of the contents on the object field of study, theoretical and / or

guidelines of work, exercise or project to be developed by the student.
Case studies Throughout the course problem situations to be analyzed and studied by the students to propose

solutions to it are presented.
Problem solving Throughout the course exercises to be resolved individually by the student will be proposed.

Personalized assistance
Methodologies Description
Case studies The student will receive individual attention in tutoring schedule established for this purpose during the

academic year. For your query must use the web www.mdip.es

Assessment
 Description Qualification Training and

Learning Results
Case studies Case studies and analysis of situations 60
Objective questions
exam

It consists of 20 questions and only answer to all the content
taught in the course.

40

Other comments on the Evaluation

Sources of information
Basic Bibliography
Complementary Bibliography

Recommendations
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Subjects that continue the syllabus
RR management. H H. of the Project, Communications and Stakeholder Management/P02M163V01107

Subjects that it is recommended to have taken before
Project Cost Management/P02M163V01105
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IDENTIFYING DATA
RR management. H H. of the Project, Communications and Stakeholder Management
Subject RR management. H

H. of the Project,
Communications
and Stakeholder
Management

     

Code P02M163V01107      
Study
programme

Máster
Universitario en
Dirección Integrada
de Proyectos

     

Descriptors ECTS Credits   Choose Year Quadmester
 4   Mandatory 1st An
Teaching
language

Spanish      

Department
Coordinator Serrano Gómez, Virginia
Lecturers Serrano Gómez, Virginia

Teijeiro Álvarez, Mercedes
E-mail vserrano@uvigo.es
Web http://www.mdip.es
General
description

The Master in Direction Integrated of Projects (DIP) is some qualifications interuniversity and this subject is
imparted by the University of A Coruña. His teaching guide can be consult in:

https://guiadocente.udc.You are/guia_docent/index.php?It
center=670&ensenyament=670471&query=assignatures

Training and Learning Results
Code  

Expected results from this subject
Expected results from this subject Training and

Learning Results

Contents
Topic  
Management of the Human Resources of the
project

Schedule the management of the Human Resources
Estimate the Human Resources of the Activities
Purchase the team of project
Develop the team of the project
Direct the team of the project
Control the team of project

Management of the communications of the
project.

The communication
Strategies of communication
Management of the communications of the project
Study of cases on communication

Project stakeholder management Identification of Stakeholders
Stakeholder Engagement Planning
Managing Stakeholder Engagement
Controlling Stakeholder Engagement

Planning
 Class hours Hours outside the

classroom
Total hours

Case studies 15 15 30
Mentored work 12 20 32
Lecturing 15 15 30
Debate 4 4 8
*The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

Methodologies
 Description

http://www.mdip.es
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Case studies Analysis of a fact, problem or real event with the purpose to know it, interpret it, resolve it,
generate hypothesis, contrast data, complete knowledges, diagnose it and train in alternative
procedures of solution.

Mentored work The/The student, of individual way or in group, elaborates a document on the thematic of the
matter or prepares seminars, investigations, memories, essays, summaries of readings,
conferences, etc.

Lecturing Exhibition by part of the professor of the contents on the matter object of study, theoretical bases
and/or guidelines of a work, exercise that the/the student has to develop

Debate Communication not that two or more people think about one or several topics in which each one
exposes their ideas and defends their opinions and interests.

Personalized assistance
Methodologies Description
Mentored work The student will use the *tutorías to resolve the doubts that could him present in the development of the

works posed.

Assessment
 Description Qualification Training and

Learning
Results

Case studies Methodology where the subject confronts in front of the description of a specific
situation that poses a problem that has to
be comprised, valued and resolved by a group of people, through a process of
discussion. The student situates in front of
a concrete problem (case), that describes him a real situation of the professional
life, and has to be able to analyse a series
of facts, referents to a particular area of the knowledge or of the action, to arrive
to a decision reasoned through
a process of discussion in small groups of work.

40

Mentored workMethodologie Designed to promote the autonomous learning of the students,
under the *tutela of the professor and in stages
varied (academic and professionals). It is referred to the learning of the ?How do
the things?. It constitutes
an option based in the assumption by the students of the responsibility by his own
learning

30

Lecturing Test (exam) in multiple-choice format, covering the contents of the theoretical /
lecture sessions

30

Other comments on the Evaluation

a) In the 1st call or exam, 20% will be valued, or the work 40%, and the dossier of exercises/case studies carried out in class
40%. The deliveries must be made in due time and form to be validated.

b) If the subject is not passed at the first sitting, the competences not acquired will be assessed at the second sitting.

c) The official details of the exams can be consulted on the faculty's website.

Sources of information
Basic Bibliography
PMBok. Guía de fundamentos para la dirección de proyectos, 6, PMI, 2017
Complementary Bibliography
PMBok. Guia de los fundamentos para la Dirección de proyectos, 7, PMI, 2021

Recommendations
Subjects that continue the syllabus
Life Cycle and Project Standards/P02M163V01102

Subjects that are recommended to be taken simultaneously
DIP Conceptual Framework/P02M163V01101

Subjects that it is recommended to have taken before
Project Integration and Scope Management/P02M163V01103
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IDENTIFYING DATA
Project Risk Management and Acquisitions
Subject Project Risk

Management and
Acquisitions

     

Code P02M163V01108      
Study
programme

Máster
Universitario en
Dirección
Integrada de
Proyectos

     

Descriptors ECTS Credits   Choose Year Quadmester
 6   Mandatory 1st An
Teaching
language

Spanish      

Department

Coordinator Cancela Carral, José María
Cerqueiro Pequeño, Jorge

Lecturers Cancela Carral, José María
Cerqueiro Pequeño, Jorge
Gomez Calvo, Jose Luis

E-mail chemacc@uvigo.es
jcerquei@uvigo.es

Web http://www.mdip.es
General
description Analysis of risks related to project development and procurement planning.

Training and Learning Results
Code 
B1 Capacity of analysis and synthesis.
B2 Capacity of Organisation and Planning
B4 Capacity of research, analysis and selection of notable information
B5 Capacity of utilisation and management of the information
B7 Orientation to the customer
B8 Capacity of communication and motivation
B9 Capacity for the resolution of problems
B10 Capacity for the taking of decisions
B15 Sensitivity to subjects of labour security, accessibility, sustainability and environment
C17 Capacity to schedule, execute and control the management of the risks of the project
C18 Capacity to schedule, execute and control the management of the acquisitions of the project.
C21 Capacity to manage the obtaining of the resulted chord to the criteria of term, cost and quality, and of the customer
D2 Dominate the expression and the understanding of oral form and written of a foreign language
D3 Value the importance that has the investigation, the innovation and the technological development in the

socioeconomic and cultural advance of the society.
D4 Assume like professional and citizen the importance of the learning along the life.
D5 Value critically the knowledge, the technology and the available information to resolve the problems with which have to

confront.
D6 Understand the importance of the culture enterprising and know the means near at hand of the people enterprise.
D7 Develop for the exercise of an open citizenship, literate, critical, committed, democratic and solidarity, able to analyse

the reality, diagnose problems, formulate and implant solutions based in the knowledge and oriented to the very
common.

D8 Use the basic tools of the technologies of the information and the communications (TIC) necessary for the exercise of
his profession and for the learning along his life.

Expected results from this subject
Expected results from this subject Training and

Learning Results

http://www.mdip.es
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Be able to identify and define risks in projects. B1
B4
B9
C17
C18
C21
D4
D7
D8

Be able to identify and define the processes related with the management of risks. B1
B2
B4
B9
B10
B15
C17
C18
C21
D2
D4
D7
D8

Be able to identify norms and regulations of the direction of project related with risks. B1
B4
B5
B10
B15
C17
C18
C21
D2
D4
D6
D7

Be able to know the bases that support the management of *riscoss B1
B8
B9
B10
C17
C18
C21
D2
D4
D6
D8

Be able to develop skills stop the adaptation to new situations and resolution of problems, and stop the
autonomous learning.

B1
B7
B8
B9
C17
C18
C21
D3
D4
D5
D6

Contents
Topic  
(*)Tema 1. Introducción (*) Introducción
Subject 1. Planning of the management of risks The planning
(*)Tema 3. Identificación dos riscos (*)Identificación
Subject 2. Qualitative analysis of the risks Qualitative parameters
Subject 3. Quantitative analysis of the risks Parameters
Subject 4. Planning of the response to the risks The answer
Subject 5. Tracking and control of the risks Tracking and control
(*)Tema 8. Exerccicios e casos prácticos (*)Supostos prácticos
Subject 6. Acquisitions Antecedents
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Subject 7. Planning of the Acquisitions. The process
Subject 8. Planning of the Acquisitions Planning
Subject 9. Execution of the Acquisitions Execution
Subject 10. Techniques of negotiation The negotiations
Subject 11. Administration of the Acquisitions The acquisitions
Subject 12. Closing of the Acquisitions Acquisitions

Planning
 Class hours Hours outside the

classroom
Total hours

Problem solving 10 20 30
Case studies 10 25 35
Lecturing 20 50 70
Objective questions exam 1 4 5
Problem and/or exercise solving 0 10 10
*The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

Methodologies
 Description
Problem solving Along the course will propose exercises that will owe to resolved of individual form by part

of student.
Case studies Along the course present situations problem that will be #analyze and studied by part

of the students to propose solutions to the even.
Lecturing Exhibition by part of the professor of the contained envelope to subject objet of study, theoretical

bases
and/or guidelines of the work, exercise or project to develop pole student.

Personalized assistance
Methodologies Description
Problem solving The student will receive attention individual in the time of tutor established it such end during it present

academic course. Stop the query of the his schedule of tutor and place of the same will owe to consult
the web of the master: www.mdip.es

Assessment
 Description Qualification Training and Learning

Results
Objective questions exam It features of 20 questions and only answer envelope all

the
contents imparted in the *asignatura.

30 B2
B5
B10

D5

Problem and/or exercise
solving

Exercises of management of risks and acquisitions. 70 B2
B15

D4

Other comments on the Evaluation
Additional activities may be proposed, on a voluntary basis, to supplement the grade calculated based on the criteria stated
above. 
Students who do not pass the continuing education course in the regular session will have the opportunity to take a final
exam. 
Students are expected to display appropriate ethical behavior. If unethical behavior is detected (for example, cheating,
plagiarism, or use of unauthorized electronic devices), the student will be deemed not to meet the requirements to pass the
course. 
Depending on the type of unethical behavior detected, it may be concluded that the student has not attained the necessary
competencies to pass this course.

Sources of information
Basic Bibliography
Fernandes Bella, Ricardo Luiz, Gestión de Riesgos en Proyectos: Un Manual para el Análisis de Riesgos,
978-6205575642, 1ª, Ediciones Nuestro Conocimiento, 2023
Mulet Escrig, Elena y otros, Problemas resueltos de análisis de riesgos en instalaciones, 978-8469373798, 1ª, Servei
Comunicació i Publicacions UJI, 2011
Project Management Institute, Guía de los Fundamentos Para la Dirección de Proyectos (guía del PMBOK) Sexta
Edición, 978-1628251944, 6ª, Project Management Institute, 2017
Complementary Bibliography
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Olivo, Rolando José, Evaluación de Riesgos en Proyectos: Un Método para Estimar los Riesgos, 979-8622772030, 1ª,
Independiente, 2020
Project Management Institute, Guía de Los Fundamentos Para La Dirección de Proyectos (Guía del Pmbok ) Quinta
Edición, 978-1628250091, 5ª, Project Management Institute, 2014
Ríos Insúa, David y Naveiro Flores, Roi, Análisis de Riesgos, 978-8413524597, 1ª, Los Libros de la Catarata, 2022

Recommendations
Subjects that continue the syllabus
Economic Environment and Procedures. Project Start/P02M163V01109

Subjects that it is recommended to have taken before
RR management. H H. of the Project, Communications and Stakeholder Management/P02M163V01107
 
Other comments
The communications with the students will do through the remote teaching platform MOOVI, by what is necessary that the
student access to the space of the matter in the platform previously to the start of the teaching. Before the realisation of the
proofs of evaluation, recommends consult the Platform MOOVI to confirm the date, place, recommendations, etc., as well as
the need to have of rule, manual or any another material for the realisation of the examinations and resolution of works no
face-to-face.
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IDENTIFYING DATA
Economic Environment and Procedures. Project Start
Subject Economic

Environment and
Procedures. Project
Start

     

Code P02M163V01109      
Study
programme

Máster
Universitario en
Dirección Integrada
de Proyectos

     

Descriptors ECTS Credits   Choose Year Quadmester
 5   Optional 1st An
Teaching
language

Spanish      

Department
Coordinator Serrano Gómez, Virginia
Lecturers Fabeiro Agraso, David

Gambau I Pinasa, Vicente
Sánchez Santos, José Manuel
Serrano Gómez, Virginia

E-mail vserrano@uvigo.es
Web http://www.mdip.es
General
description

Introduction to the direction and management of a project in the field of leisure and sports.

The Master in Integrated Project Management (DIP) is an inter-university degree and this subject in the
specialty of Building and territorial development is taught by the University of A Coruña. Its teaching guide can
be consulted at:

https://guiadocente.udc.es/guia_docent/index.php?centre=670&ensenyament=670471&consulta=assignatures

Training and Learning Results
Code 
A1 Possess and comprise knowledges that contribute a base or opportunity to be original in the development and/or

application of ideas, often in a context of investigation.
A2 That the students know to apply the knowledges purchased and his capacity of resolution of problems in new

surroundings or little known inside contexts wider (or multidisciplinary) related with his area of study.
B1 Capacity of analysis and synthesis.
B2 Capacity of Organisation and Planning
B4 Capacity of research, analysis and selection of notable information
B13 Capacity of leadership, dialogue and negotiation
C1 Know act like representatives of the promoter of the project in all the fields of performance of the Director of Project or

Project Manager.
C20 Capacity to apply the knowledges purchased to the professional field in which it develops his activity the Project

Manager.
C22 Habits of excellence and ethical commitment in the professional exercise of the Project Manager.
D5 Value critically the knowledge, the technology and the available information to resolve the problems with which have to

confront.

Expected results from this subject
Expected results from this subject Training and

Learning Results
Be able to comprise the structure of integration inside a project. A1

B1
B2
C20
C22
D5

Be able to comprise the surroundings of the project. A1
B2
B4
C1
D5

http://www.mdip.es
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Be able to identify norms and regulations of the direction of projects. A1
B2
B4
C20
C22
D5

Be able to know the foundations that *sustentan the integrated direction of projects. A1
B1
B4
B13
C20
C22
D5

Be able to develop skills for the adaptation to new situations and resolution of problems, and for the
autonomous learning.

A1
A2
B2
B4
C22
D5

Contents
Topic  
Subject I.Introduction to the direction and
management of sportive projects.

The direction and management of the sportive projects

Subject II.The sportive projects: typology and
classification of the projects in the sportive
organisations.

Typology and classification of the sportive projects

Subject III.The different methodologies in the
direction of projects

The different methodological

Subject IV.The processes of START in the sportive
projects

The processes of start in the sportive projects

Subject V.la planning of the sportive project: the
elements of the project.

The planning in the sportive projects

Planning
 Class hours Hours outside the

classroom
Total hours

Problem solving 10 19 29
Case studies 10 20 30
Lecturing 10 30 40
Essay 0 15 15
Objective questions exam 1 10 11
*The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

Methodologies
 Description
Problem solving Throughout the course exercises to be resolved individually by the student will be proposed.
Case studies Throughout the course problem situations to be analyzed and studied by the students to propose

solutions to it are presented.
Lecturing Presentation by the teacher of the contents on the object field of study, theoretical and / or

guidelines of work, exercise or project to be developed by the student.

Personalized assistance
Methodologies Description
Case studies The student will receive individual attention in tutoring schedule established for this purpose during the

current academic year. To read your tutoring schedule and place thereof should consult the web master:
www.mdip.es.

Assessment
 Description Qualification Training and Learning Results
Problem solving Resolution of exercises proposed in class 40
Essay Development work and exercises given by the teacher. 30
Objective questions examQuestions test only answer. 30
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Other comments on the Evaluation
a) In the 1st call or exam, 30% will be assessed, or the work 30%, and the dossier of exercises/practical cases carried out in
class 40%. As deliveries must be made in time and form to be evaluated.
b) If the subject is not passed at the first sitting, the competences not acquired will be assessed at the second sitting.
c) The official details of the exams can be consulted on the Faculty's website.

Sources of information
Basic Bibliography
Complementary Bibliography

Recommendations
Subjects that continue the syllabus
Headquarters and Execution Management/P02M163V01110

Subjects that it is recommended to have taken before
Project Risk Management and Acquisitions/P02M163V01108
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IDENTIFYING DATA
Headquarters and Execution Management
Subject Headquarters and

Execution
Management

     

Code P02M163V01110      
Study
programme

Máster
Universitario en
Dirección Integrada
de Proyectos

     

Descriptors ECTS Credits   Choose Year Quadmester
 3   Optional 1st An
Teaching
language

Spanish      

Department
Coordinator Cancela Carral, José María
Lecturers Cancela Carral, José María
E-mail chemacc@uvigo.es
Web http://www.mdip.es
General
description

The Master in Integrated Project Management (DIP) is an inter-university degree and this subject is taught by
the University of A Coruña. Its teaching guide can be consulted at:

https://guiadocente.udc.es/guia_docent/index.php?centre=670&ensenyament=670471&consulta=assignatures

Training and Learning Results
Code 
A2 That the students know to apply the knowledges purchased and his capacity of resolution of problems in new

surroundings or little known inside contexts wider (or multidisciplinary) related with his area of study.
A4 That the students know to communicate his conclusions, and the knowledges and reasons last that the maintain, to

skilled publics and no specialised of a clear way and without ambiguities.
B1 Capacity of analysis and synthesis.
B2 Capacity of Organisation and Planning
C8 Capacity of organisation and planning the different phases of a project.
C19 Capacity for the editorial of the project as well as for his communication of form convincing, clear, concise and without

ambiguities
C22 Habits of excellence and ethical commitment in the professional exercise of the Project Manager.
D5 Value critically the knowledge, the technology and the available information to resolve the problems with which have to

confront.

Expected results from this subject
Expected results from this subject Training and

Learning Results
New A2

B1
B2
C8
C22
D5

New A2
B1
B2
C19
D5

New A2
B1
B2
C8
C22
D5

New A4
B1
B2
C8
C19
D5

http://www.mdip.es
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Contents
Topic  
(*)Tema 1. A execución do proxecto (*)Que é?
(*)Tema 2. Características da execución do
proxecto.

(*)Criterios a ter en conta.

(*)Tema 3. O grupo de procesos de execución (*)As súas características e *particularieades
(*)Tema 4. O director de proxecto. (*)Funcións e competencias
(*)Tema 5. O equipo de traballo. (*)A comunicación, funcións e competencias
(*)Tema 6. O traballo en equipo (*)coordinación

Planning
 Class hours Hours outside the

classroom
Total hours

Lecturing 10 10 20
Autonomous problem solving 4 4 8
Problem solving 10 8 18
Presentation 6 2 8
Debate 5 0 5
Problem and/or exercise solving 10 0 10
Objective questions exam 1 5 6
*The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

Methodologies
 Description
Lecturing (*)Exposición por parte do profesor dos contidos sobre a materia objeto de estudo, bases teóricas

e/ou directrices do traballo, exercicio ou proxecto a desenvolver polo estudante.
Autonomous problem
solving

(*)Ao longo do curso propoñeranse exercicios que deberán resolverse de forma individual por parte
de alumno.

Problem solving (*)Ao longo do curso propoñeranse exercicios que deberán resolverse de forma colectiva por parte
dos alumnos.

Presentation (*)Exposición e defensa dos trabamos realizados e debate sobre os mesmos
Debate (*)Debate sobre un tema definido polo docente no cal os alumnos deben defender diferentes

posturas.

Personalized assistance
Methodologies Description
Autonomous problem solving
Presentation

Assessment
 Description Qualification Training and

Learning Results
Problem and/or exercise
solving

(*)Exercicios de dirección:
Exercicios de traballo en equipo
Exercicios de procesos de execución
Exercicios do deseño do *minutaje dun proxecto.

30

Objective questions exam (*)Consta de 20 preguntas e resposta única sobre todos os
contidos impartidos na materia.

70 A2
A4

C8
C19

Other comments on the Evaluation

Sources of information
Basic Bibliography
Complementary Bibliography

Recommendations
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IDENTIFYING DATA
Seguimiento y Control. Manuales de procedimiento
Subject Seguimiento y

Control. Manuales
de procedimiento

     

Code P02M163V01111      
Study
programme

Máster
Universitario en
Dirección Integrada
de Proyectos

     

Descriptors ECTS Credits   Choose Year Quadmester
 3   Optional 1st An
Teaching
language

     

Department
Coordinator Cancela Carral, José María
Lecturers Cancela Carral, José María

Nieto Uria Ribeiro de Almeida, Arturo
E-mail chemacc@uvigo.es
Web http://www.mdip.es
General
description

The Master in Integrated Project Management (DIP) is an inter-university degree and this subject is taught by
the University of A Coruña. Its teaching guide can be consulted at:
https://guiadocente.udc.es/guia_docent/index.php?centre=670&ensenyament=670471&consulta=assignatures

Training and Learning Results
Code  

Expected results from this subject
Expected results from this subject Training and

Learning Results

Contents
Topic  

Planning
 Class hours Hours outside the

classroom
Total hours

*The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

Methodologies
 Description

Personalized assistance

Assessment
 Description Qualification Training and Learning Results

Other comments on the Evaluation

Sources of information
Basic Bibliography
Complementary Bibliography

Recommendations

http://www.mdip.es
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IDENTIFYING DATA
Monitoring and Control Procedural manuals
Subject Monitoring and

Control Procedural
manuals

     

Code P02M163V01112      
Study
programme

Máster
Universitario en
Dirección
Integrada de
Proyectos

     

Descriptors ECTS Credits   Choose Year Quadmester
 3   Optional 1st An
Teaching
language

Spanish      

Department
Coordinator García García, Óscar
Lecturers García García, Óscar

Pastoriza Agulla, José Benito
E-mail oscargarcia@uvigo.es
Web http://www.mdip.es
General
description

Analysis and study of the different phases in the execution of a sportive project

Training and Learning Results
Code 
A2 That the students know to apply the knowledges purchased and his capacity of resolution of problems in new

surroundings or little known inside contexts wider (or multidisciplinary) related with his area of study.
A4 That the students know to communicate his conclusions, and the knowledges and reasons last that the maintain, to

skilled publics and no specialised of a clear way and without ambiguities.
B6 Orientation to results
B7 Orientation to the customer
B8 Capacity of communication and motivation
B9 Capacity for the resolution of problems
B10 Capacity for the taking of decisions
B13 Capacity of leadership, dialogue and negotiation
C1 Know act like representatives of the promoter of the project in all the fields of performance of the Director of Project or

Project Manager.
C3 Know initiate, schedule, direct, control and close Projects of Leisure and Sport in the speciality of Leisure and sport
C22 Habits of excellence and ethical commitment in the professional exercise of the Project Manager.
D5 Value critically the knowledge, the technology and the available information to resolve the problems with which have to

confront.
D6 Understand the importance of the culture enterprising and know the means near at hand of the people enterprise.
D8 Use the basic tools of the technologies of the information and the communications (TIC) necessary for the exercise of

his profession and for the learning along his life.

Expected results from this subject
Expected results from this subject Training and

Learning Results
The student will be able to define and comprise the processes of execution and identify the characteristics
of the execution of the project.

A2
C1
C3
C22
D5
D6

http://www.mdip.es
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The student will be able to identify the responsibility and qualities of the director of the project, as well as
to develop and use the resources of the director during the execution of the project

A2
B6
B7
B8
B9
B10
B13
C1
C3
C22
D5
D6
D8

The student will be able to carry out the group of processes of execution of a project. A2
A4
C3
D5
D6
D8

Develop skills for the adaptation to new situations and resolution of problems, and for the autonomous
learning.

A2
B8
B9
B10
B13
C3
C22

Contents
Topic  
Subject I. That it is to execute a project Definitions of execution of a project
Subject II. Characteristics of the execution of the
project.

Common characteristics to projects of different nature in leisure and
Characteristic
sport of projects of leisure and sport of similar nature

Subject III. The best practices during the
execution of a project

Identify the best practices in predictive models (PMBok,and ISO 21502)
The execution in the agile projects

Subject IV. The director of project. Profile of the director of the project
Work of the director of project
Qualities of the director of project
Resources of the director of project

Subject V. The team of work. Preparation of the team of work
usual Problems of the select the team of work

Subject VI. The work in team. Advantages of the work in team
Process of development of the work in team: interacting
usual problems of the work in team

Subject VII. Practical case: Execution of the organisation of a sportive event. Candidature,
organisation chart, cronogram, diagram, and minute by minute.

Planning
 Class hours Hours outside the

classroom
Total hours

Presentation 8 2 10
Problem solving 3 6 9
Case studies 3 8 11
Debate 2 5 7
Flipped Learning 2 10 12
Lecturing 6 4 10
Problem and/or exercise solving 0 5 5
Objective questions exam 1 5 6
Essay 0 5 5
*The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

Methodologies
 Description
Presentation Put in common and debate by part of the students and professor of the works realised following the

guidelines of the educational.
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Problem solving Along the course will propose exercises that will have to resolve of individual form by part of
student.

Case studies Along the course present situations problem that will be analysed and studied by part of the
students to propose solutions to the same.

Debate Debate on a clear-cut subject by the educational in which the students have to defend different
postures.

Flipped Learning The student will receive through the platform of teledocencia Moovi documentation so that it can
work on her and later can pose to the professor doubt or problems of learning related with these
contents

Lecturing Exhibition by part of the professor of the contents on the matter objective of study, theoretical
bases and/or guidelines of the work, exercise or project to develop by the student.

Personalized assistance
Methodologies Description
Lecturing The student will receive personalized attention at the time designated for it in each academic year.

Agreed tutorials will also be established to monitor and control their activity within the subject. The
tutorials of this subject will be attended by face-to-face or virtual modality, either through the virtual
offices of the professors (1006, prof. Dr. Oscar García García), or by email or through the forums of the
Moovi tele-teaching platform

Presentation The student will receive personalized attention at the time designated for it in each academic year.
Agreed tutorials will also be established to monitor and control their activity within the subject. The
tutorials of this subject will be attended by face-to-face or virtual modality, either through the virtual
offices of the professors (1006, prof. Dr. Oscar García García), or by email or through the forums of the
Moovi tele-teaching platform

Problem solving The student will receive personalized attention at the time designated for it in each academic year.
Agreed tutorials will also be established to monitor and control their activity within the subject. The
tutorials of this subject will be attended by face-to-face or virtual modality, either through the virtual
offices of the professors (1006, prof. Dr. Oscar García García), or by email or through the forums of the
Moovi tele-teaching platform

Assessment
 Description Qualification Training and Learning

Results
Problem and/or
exercise solving

Exercises of the director
Exercises of work in team
Exercises of processes of execution
Exercises of the design of the minute by minute of a project.

40 A2
A4

B8
B9
B13

D8

Objective questions
exam

It consists of 20 questions and only answer on all the contents
given in the subject.

20 B6
B7
B10

C1
C3
C22

D5
D6

Essay The student will make a work of development on the best
practices in the execution of a project

40 A2
A4

B8
B9
B13

D8

Other comments on the Evaluation

It is necessary to surpass all the proofs to obtain a positive final qualification in the subject. In case of not having surpassed
the subject in the first announcement, the no purchased competitions will be evaluated in the announcement of July of the
same form, with both proofs. The official dates of the examinations can consult in the web of the Máster www.mdip.es

Sources of information
Basic Bibliography
AENOR, Norma española UNE-ISO 21502:2020. Gestión del proyecto, programa y portafolio: Guía para la
gestión del proyecto, Asociación Española de Normalización y Certificaci, 2020
Project Management Institute, Guide to the Project Management Body of Knowledge (PMBOK® Guide)., 6, Project
Management Institute, 2017
Nokes, S., Greenwood, A., Major, I. &amp; Goodman, M., La guía definitiva de la gestión de proyectos. La vía rápida
de todo ejecutivo para cumplir a tiempo y dentro del presupuesto, 1, Prentice Hall, 2007
Biafore, B. y Stover, T, Gestión de proyectos en el mundo real, 1, Anaya, 2012
Complementary Bibliography
Project Management Institute, Guía de los Fundamentos para la Dirección de Proyectos (Guía PMBOK®), 7, Project
Management Institute, 2021
HARVARD BUSINESS REVIEW, GUÍAS HBR: GESTIÓN DE PROYECTOS, 1, REVERTE MANAGAMENT, 2017
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Tudor, D.J., Agile Project and Service Management: Delivering IT Services Using ITIL, PRINCE2 and DSDM Atern,
1, The Stationery Office, 2010

Recommendations
Subjects that continue the syllabus
Project Monitoring, Control and Closure/P02M163V01113

Subjects that it is recommended to have taken before
Life Cycle and Project Standards/P02M163V01102
Economic Environment and Procedures. Project Start/P02M163V01109
Project Quality Management/P02M163V01106
Project Integration and Scope Management/P02M163V01103
Project Cost Management/P02M163V01105
Project Risk Management and Acquisitions/P02M163V01108
RR management. H H. of the Project, Communications and Stakeholder Management/P02M163V01107
Project Time Management/P02M163V01104
DIP Conceptual Framework/P02M163V01101
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IDENTIFYING DATA
Project Monitoring, Control and Closure
Subject Project Monitoring,

Control and
Closure

     

Code P02M163V01113      
Study
programme

Máster
Universitario en
Dirección
Integrada de
Proyectos

     

Descriptors ECTS Credits   Choose Year Quadmester
 3   Optional 1st An
Teaching
language

Spanish      

Department
Coordinator Serrano Gómez, Virginia
Lecturers Mandado Vázquez, Alfonso

Serrano Gómez, Virginia
E-mail vserrano@uvigo.es
Web http://www.mdip.es
General
description

Analysis of the steps to follow in the monitoring and control of a project

Training and Learning Results
Code 
A4 That the students know to communicate his conclusions, and the knowledges and reasons last that the maintain, to

skilled publics and no specialised of a clear way and without ambiguities.
B1 Capacity of analysis and synthesis.
B2 Capacity of Organisation and Planning
B13 Capacity of leadership, dialogue and negotiation
C8 Capacity of organisation and planning the different phases of a project.
C20 Capacity to apply the knowledges purchased to the professional field in which it develops his activity the Project

Manager.
C21 Capacity to manage the obtaining of the resulted chord to the criteria of term, cost and quality, and of the customer
C22 Habits of excellence and ethical commitment in the professional exercise of the Project Manager.
D5 Value critically the knowledge, the technology and the available information to resolve the problems with which have to

confront.
D8 Use the basic tools of the technologies of the information and the communications (TIC) necessary for the exercise of

his profession and for the learning along his life.

Expected results from this subject
Expected results from this subject Training and

Learning Results
Be able to develop skills of leadership, interpersonal relation and work in team A4

B13
C22
D5
D8

Be able to comprise the structure of work of team like fundamental part of the integrated direction of
projects.

B1
B2
C8
C20
D5

Be able to comprise the plan of control and follow-up of the project A4
B1
B2
C8
C20
D5

Be able to define, comprise and identify the processes of follow-up and control of the project. B1
B2
B13
C8
C20
D5

http://www.mdip.es
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Be able to define, comprise and identify the processes of closing of the project A4
B1
B2
C8
C21
D5

Be able to develop and use the means like director of the project for the control and follow-up of the
project

B1
B2
B13
C8
C20
C21
D5

Be able to develop skills for the adaptation to new situations and resolution of problems, and for the
autonomous learning.

B1
B2
B13
C8
C20
C21
D5

Be able to develop tools of follow-up and control. B1
B2
C8
C20
C22
D5

Contents
Topic  
Subject I. The plan of control and follow-up of the
project

*Contextualización
Where situate the projects
Interaction of the processes

Subject II. Means of the director of project for the
control and follow-up of the project

Plan of follow-up and Half
control for the follow-up and control

Subject Iii.Processes of follow-up and control of
the project.

Processes of follow-up and control

Subject IV. Processes of closing of the project The closing of the project
Subject V. Tool of follow-up and control Tools and techniques

Planning
 Class hours Hours outside the

classroom
Total hours

Lecturing 20 0 20
Problem solving 20 4 24
Case studies 15 5 20
Mentored work 10 0 10
Objective questions exam 1 0 1
*The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

Methodologies
 Description
Lecturing Exhibition by part of the professor of the contents on the matter object of study, theoretical bases

and/or guidelines of a work, exercise or project to develop by the student.
Problem solving Activity in which they formulate problem and/or exercises related with the *asignatura. The student

has to develop the suitable or correct solutions by means of the *ejercitación of routines, the
application of formulas or algorithms, the application of procedures of transformation of the
available information and the interpretation of the results. It is used to use as I complement of the
lesson *magistral.

Case studies Analysis of a fact, problem or real event with the purpose to know it, interpret it, resolve it,
generate hypothesis, contrast data, *reflexionar, complete knowledges, diagnose it and train in
alternative procedures of solution.

Mentored work (*)Desarrollo de un trabajo propuesto por el profesor, relacionado con los contenidos.

Personalized assistance
Methodologies Description
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Problem solving THE student will receive attention *individualizada in the schedule of *tutorías established to such end
during the present academic course. For the query of his schedule of *tutorías and place of the same
*deberase consult to web *do *máster: www.mdip.es. Besides it will be able to realise queries via email.

Assessment
 Description Qualification Training and

Learning
Results

Problem solving
Activity in which they formulate problem and/the exercises related with
wool *asignatura. He student
has to develop the suitable solutions the correct by means of wool
*ejercitación of routines, the
application of formulas the algorithms, the application of procedures of
transformation of wool
available information and wool interpretation of the results. It is used to
use as I complement of wool
lesson *magistral.

40

Mentored work The student prepares a document on the topic previously agreed with the
professor.

30

Objective questions
exam

Examination type test where will evaluate the contents given 30

Other comments on the Evaluation
a) In the 1st call or exam, 30% will be valued, or work 30%, and the dossier of exercises/practical cases carried out in class
by 40%. The deliveries must be made on time and in order to be validated.
b) In case of not passing the subject in the first call, the skills not acquired will be evaluated in the 2nd call.
c) The official data of the exams can be consulted on the web page of the faculty.The data of the two exams can be
consulted on the Master's website www.mdip.es

Sources of information
Basic Bibliography
Project Management Institute, A Guide to the Project Management Body of Knowledge (PMBOK® Guide), 7, Project
Management Institute, 2021
Complementary Bibliography
AENOR, Norma española UNE-ISO 21500:2013. Directrices para la gestión y dirección de proyectos, Asociación
Española de Normalización y Certificación, AENOR, 2022
Añó Sanz, V., Organización de eventos deportivos y competiciones deportivas, Universitat de Valencia, 2011
Desbordes, M. & Falgoux, J., Gestión y organización de un evento deportivo, Inde, 2006
FEMP, Buenas prácticas en instalaciones deportivas, FEMP, (2009)
García García, O. y Serrano Gómez, V.,, El ciclo de vida del proyecto. Del proyecto al producto, Master Oficial
Interuniversitario en dirección int, 2009
Guerra Peña, L., Coronel Granado, A.J., Martínez de Irujo García, L., Llorente Simón, A., Gestión integral de proyectos,
Fundación Confemetal, 2002
Nokes y Greenwood, La guía definitiva de la gestión de proyectos : la vía rápida de todo ejecutivo para cumplir a
tiempo y dentro del presupuesto, Prentice Hall, 2006
HARVARD BUSINESS REVIEW, GUÍAS HBR: GESTIÓN DE PROYECTOS, REVERTE MANAGAMENT, 2017

Recommendations
Subjects that continue the syllabus
Information Systems Needs and Technologies/P02M163V01114

Subjects that it is recommended to have taken before
Monitoring and Control Procedural manuals/P02M163V01112
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IDENTIFYING DATA
Information Systems Needs and Technologies
Subject Information

Systems Needs
and Technologies

     

Code P02M163V01114      
Study
programme

Máster
Universitario en
Dirección Integrada
de Proyectos

     

Descriptors ECTS Credits   Choose Year Quadmester
 5   Optional 1st An
Teaching
language

Spanish      

Department
Coordinator Cancela Carral, José María
Lecturers Cancela Carral, José María

Núñez Ortuño, José María
E-mail chemacc@uvigo.es
Web http://www.mdip.es
General
description

This subject, oriented to students that go to make his activity in the computer sector and/or in the field of the
TIC, will qualify them to analyse and identify a technological project in the business field, from all the points of
seen disciplined, contemplating the systems of information, data and technologies that need integrate in a
company and, in definite, will help them to manage and direct projects of systems
of information.

Training and Learning Results
Code 
A2 That the students know to apply the knowledges purchased and his capacity of resolution of problems in new

surroundings or little known inside contexts wider (or multidisciplinary) related with his area of study.
B1 Capacity of analysis and synthesis.
B2 Capacity of Organisation and Planning
C4 Know initiate, schedule, direct, control and close Projects of Systems of Information in the speciality of Systems of

Information
C19 Capacity for the editorial of the project as well as for his communication of form convincing, clear, concise and without

ambiguities
C20 Capacity to apply the knowledges purchased to the professional field in which it develops his activity the Project

Manager.
C21 Capacity to manage the obtaining of the resulted chord to the criteria of term, cost and quality, and of the customer
C22 Habits of excellence and ethical commitment in the professional exercise of the Project Manager.
D5 Value critically the knowledge, the technology and the available information to resolve the problems with which have to

confront.
D8 Use the basic tools of the technologies of the information and the communications (TIC) necessary for the exercise of

his profession and for the learning along his life.

Expected results from this subject
Expected results from this subject Training and

Learning Results
Be able to identify the data and technologies that need integrate in a system of information so that it offer
interfaces for all the appearances of information required.

A2
B1
B2
C4
C19
C20
C21
C22
D5
D8

Contents
Topic  
Subject 1. The business world and his information Aims of a company

Areas of activity of a company
Structure and organisational designs
Information systems in the company

http://www.mdip.es
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Subject 2. Information Systems Information Systems (IS) definition
Components of an IS
Classification of IS
Principles in the development of an IS
The cycle of life of an IS

Subject 3. Strategic planning of IS Concepts
Process of strategic planning of IS
Phase 1. Understanding of the strategy of business
Phase 2. Analysis of the actual IS
Phase 3. Formulation of the strategy
Phase 4. Plan of implantation

Subject 4. Architecture, communications and
development of systems

Introduction
Modularity: concepts
Software architecture
Architectural principles
Databases
Communications and networks

Subject 5. Applications of management of the
company

Introduction
Enterprise Resource Planning (ERP)
Customers Relations Management (CRM)
Supply Chain Management (SCM)

Subject 6. Applications of analysis Introduction
Business Intelligence: BI
Architecture of a BI
Business Process Management: BPM
Systems for taking decisions: DSS

Subject 7. Applications for the management of
incidences

SLA Politics
Architecture of ticketing tools
Ticketing tools

Subject 8. Tendencies of internet and mobility Web and social networks (Web2.0)
Web 3.0
Mobile Advances: NFC, IoT, BigData, BYOD, RPA, etc.

Subject 9. Tendencies in Cloud services Big Data
Cloud computing
Virtualization

Subject 10. Tendencies in the digital marketing
and e-commerce

E-Business
Digital Marketing
Social Gaming Marketing

Planning
 Class hours Hours outside the

classroom
Total hours

Lecturing 30 0 30
Problem solving 27 0 27
Case studies 24 0 24
Mentored work 12 0 12
Problem and/or exercise solving 30 0 30
Problem and/or exercise solving 2 0 2
*The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

Methodologies
 Description
Lecturing Exhibition by part of the professor of the contents on the matter of study, theoretical bases and/or

guidelines of the work, exercise or project to develop by the student.
Problem solving They will propose exercises that will have to resolve of individual form by part of the student.
Case studies They present situations-problem that will be analysed and studied by the students to propose

solutions to the case.
Mentored work Individual or grouped works mentored by the professor.

Personalized assistance
Tests Description
Problem and/or
exercise solving

The student will receive individualized attention in the tutoring schedule established for this purpose
during the current academic year. To consult the tutoring schedule and the place where the tutoring
will take place, please consult the Master's website: www.mdip.es
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Assessment
 Description Qualification Training and Learning

Results
Case studies Face-to-face and on-line modality: study of cases proposed by the

professor with the delivery of the answers posed or a possible solution
of said case by part of the student

40 A2 B1
B2

C4
C19
C21

D5
D8

Mentored work Face-to-face and on-line modality: preparation, of form guided, of a
practical case proposed by the student

20 A2 B1
B2

C4
C19
C20
C21
C22

D5
D8

Problem and/or
exercise solving

Face-to-face and on-line modality: short questions on the contents of
the matter

40 B1
B2

C20
C21

D5

Other comments on the Evaluation

To be able to surpass the subject, the mentored work will be of compulsory realisation by part of all the students.

Sources of information
Basic Bibliography
Complementary Bibliography
Steven Alter, Information Systems, 4ª Edición, Prentice Hall Editions, 2002
Anita Cassidy, A Practical Guide to Information Systems Strategic Planning, 2ª Edición, Auerbach Publications, 2005
Effy Oz, Administración de los sistemas de información, 5ª Edición, Cengage Learning Editores, S.A., 2008
Vicenç Fernández Alarcón, Desarrollo de sistemas de información: Una metodología basada en el modelado, 1ª
Edición, Edicions de la Universitat Politècnica de Cataluny, 2006
James D. McKeen; Heather A. Smith, IT Strategy: Issues and Practices, 3ª Edición, Pearson Education Limited, 2015
Tomás Guillén Gorbe, Las TIC en la estrategia empresarial, 1ª Edición, Anetcom, 2007
James A. O�Brien; George M. Marakas, Sistemas de información gerencial, 7ª Edición, McGRAW-HILL/INTERAMERICANA
EDITORES, S.A. DE C.V., 2006
Kenneth C. Laudon; Jane P. Laudon, Sistemas de información gerencial, 14ª Edición, PEARSON EDUCACIÓN, México,,
2016
Sandra Sieber; Josep Valor; Valentín Porta, Los Sistemas De Información En La Empresa Actual, 1ª Edición, McGraw-
Hill, 2006

Recommendations
Subjects that continue the syllabus
Standards for ICT Project Management/P02M163V01116
Management of an ICT Projects/P02M163V01115
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IDENTIFYING DATA
Management of an ICT Projects
Subject Management of an

ICT Projects
     

Code P02M163V01115      
Study
programme

Máster
Universitario en
Dirección
Integrada de
Proyectos

     

Descriptors ECTS Credits   Choose Year Quadmester
 3   Optional 1st An
Teaching
language

Spanish      

Department
Coordinator Álvarez Bermúdez, Xana
Lecturers Álvarez Bermúdez, Xana

Expósito López, Iván
E-mail xaalvarez@uvigo.es
Web http://www.mdip.es
General
description

Analise Of the management of the projects Tic/Inxeniería in the ambito public and personal.

Training and Learning Results
Code 
A2 That the students know to apply the knowledges purchased and his capacity of resolution of problems in new

surroundings or little known inside contexts wider (or multidisciplinary) related with his area of study.
B1 Capacity of analysis and synthesis.
B2 Capacity of Organisation and Planning
B4 Capacity of research, analysis and selection of notable information
C20 Capacity to apply the knowledges purchased to the professional field in which it develops his activity the Project

Manager.
D5 Value critically the knowledge, the technology and the available information to resolve the problems with which have to

confront.

Expected results from this subject
Expected results from this subject Training and

Learning Results
Be able to identify and define a project. A2

B1
B2
C20
D5

Be able to identify and define the processes of a project. A2
B1
B2
B4
D5

Be able to comprise the structure of integration inside a project A2
B1
B2
B4
D5

Be able to comprise the surroundings of the project. B1
B2
B4
D5

Be able to develop skills for the adaptation to new situations and resolution of problems, and for the
autonomous learning.

A2
B2
B4
C20
D5

Contents
Topic  

http://www.mdip.es
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Subject 1. MANAGEMENT OF PROJECTS TIC IN
ENGINEERING OF The SOFTWARE

T1.1. Software: definition, history and problems
T1.2. Crisis of the software
T1.3. Engineering of the software
T1.4. Predictive Management
T1.5. Agile manifest
T1.4. Management of projects TIC

Subject 2. SCRUM T2.1. Scrum: History and characteristic
T2.2. Practices in Scrum
T2.2.1. Component and flow of work in Scrum
T2.3. Principles and values of Scrum
T2.2.2. Artifacts
T2.2.3. Roles
T2.2.4. Events
T2.2.5. Agile measurement and estimation
T2.3. Principles and values of Scrum

Subject 3. KANBAN And OTHER PRACTICES OF
FLEXIBILIZATION SCRUM

T3.1. Graphic burn down
T3.2. Graphic burn up
T3.3. Estimate in the wall
T3.6. Techniques to proof of errors
T3.5. Work in couple
T3.4. Estimate of poker
T3.7. Diagram For retrospective (blackhead and tree)
T3.8. Kanban

Planning
 Class hours Hours outside the

classroom
Total hours

Lecturing 10 0 10
Autonomous problem solving 5 5 10
Case studies 15 0 15
Practices through ICT 13 15 28
Problem and/or exercise solving 2 0 2
Objective questions exam 5 5 10
*The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

Methodologies
 Description
Lecturing Exhibition by part of the professor of the contained envelope to subject object of study, theoretical

bases and/or guidelines of the work, exercise or project to develop pole student.
The course will be taught through master class sessions whose dates and times are marked in the
official calendar of the master's degree.
The classes will take place simultaneously - in person - at the Pontevedra and A Coruña campuses
and - online - through the UVigo remote campus.
During these sessions there will be a presentation and explanation of the contents.
In addition, in the topics that allow it, practical exercises will be interspersed to help assimilate the
concepts of each topic.

All material (presentations, tests, resources, etc.) will be made available to students on the UDC
Virtual Campus as it is used.
Recordings of class sessions will also be linked on this platform (please keep in mind for privacy
purposes).

Autonomous problem
solving

Along the course will propose exercises that will owe to resolved of individual form by part of
student.

Case studies Along the course present situations problem that will be #analyze and studied by part of the
students to propose solutions to the even.
Sessions will be interrupted at any time to raise doubts, comments on the application of the
concepts to professional environments or discuss any practical experience related to the subject.
At the end of each topic there will do review tests with a similar format as the final exams.

Practices through ICT Available material (audiovisual, documents, dossier, etc.) for online modality. Some activities,
forums of debate and concrete exercises will be proposed.

Personalized assistance
Methodologies Description
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Lecturing All students will have access to individual tutorials arranged with the teacher throughout the
master's calendar. There will not be a fixed schedule or contact channel for them, but we will try
to be as flexible as possible in each case, as long as they are previously requested via email or
private message on the Virtual Campus of the UDC.

Case studies All students will have access to individual tutorials arranged with the teacher throughout the
master's calendar. There will not be a fixed schedule or contact channel for them, but we will try
to be as flexible as possible in each case, as long as they are previously requested via email or
private message on the Virtual Campus of the UDC.

Tests Description
Problem and/or
exercise solving

All students will have access to individual tutorials arranged with the teacher throughout the
master's calendar. There will not be a fixed schedule or contact channel for them, but we will try
to be as flexible as possible in each case, as long as they are previously requested via email or
private message on the Virtual Campus of the UDC.

Assessment
 Description Qualification Training and

Learning Results
Problem and/or
exercise solving

Modality *presencial: Participation debate us and resolution of
exercises/practical cases proposed in kind.

Modality **online: Development of a supposed practical.

25 A2 B2
B4

C20

Objective questions
exam

Modality *presencial and **online: Examinations of the distinct
modules of the subject.

75

Other comments on the Evaluation

The grading of the course will be based on individual exams for each of the topics covered.

 

The weight of the exams in the final grade will be distributed as follows:

Topics 1 and 3 will each have a weight of 25% in the final grade.

Topic 2 (Scrum) will always have a weight of 50% in the final grade.

 

The following pass criteria should also be taken into account:

Exams 1 and 3 will contribute to the final grade regardless of whether they are passed or not.

It is established as a necessary requirement to pass the subject to have passed topic 2 (Scrum).

Each exam will be considered passed if a grade of 6 or higher is achieved.

 

All exams will be composed of short questions (single-choice, multiple-choice or true/false) and wrong questions will not
penalize the grade.

The use of documentation or notes during the exams is allowed but a time limit will be established for each exam (at the
rate of one and a half minutes for each question).

 

All exams will be conducted through the Virtual Campus of the UDC and, on each convocation date, will be accessible from
16:00 to 21:00.

 

In order to make the study of the subject more flexible and to be able to combine the master's degree with the work and
personal life of each student, the exams of the course will be available one week after the end of the classes (in an
additional exam session prior to the official calendar date). In other words, this course will have three exam dates.

In the case of not taking or not passing any of these exams, the student will be able to retake the exams without any penalty
on the date of the official calendar of the master's degree. In this case, it will only be necessary to take the exams of the
failed or failed subjects.
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Sources of information
Basic Bibliography
Complementary Bibliography

Recommendations

 
Other comments
In order to unify and facilitate communication during the sessions, regardless of the physical location of the students, a
single videoconferencing platform will always be used as the main tool (Remote Campus, Teams, etc.) for all groups. The
platform to be used will be announced before the start of the sessions.
Such devices will also be necessary to perform some practical exercises using platforms and tools that are only accessible
through the Internet.
In the event that any tool requires prior registration, you will be notified in advance at the beginning of the session.
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IDENTIFYING DATA
Standards for ICT Project Management
Subject Standards for ICT

Project
Management

     

Code P02M163V01116      
Study
programme

Máster
Universitario en
Dirección
Integrada de
Proyectos

     

Descriptors ECTS Credits   Choose Year Quadmester
 3   Optional 1st An
Teaching
language

Spanish      

Department

Coordinator Lorenzo Mateo, Jaime Alberto
Lecturers Cerqueiro Pequeño, Jorge

Fernández Couto Gómez, Carlos
Lorenzo Mateo, Jaime Alberto

E-mail jaimelorenzo@uvigo.es
Web http://www.mdip.es
General
description

(*)Analise da enxenería de Software.

Training and Learning Results
Code 
A2 That the students know to apply the knowledges purchased and his capacity of resolution of problems in new

surroundings or little known inside contexts wider (or multidisciplinary) related with his area of study.
A4 That the students know to communicate his conclusions, and the knowledges and reasons last that the maintain, to

skilled publics and no specialised of a clear way and without ambiguities.
B4 Capacity of research, analysis and selection of notable information
B5 Capacity of utilisation and management of the information
C1 Know act like representatives of the promoter of the project in all the fields of performance of the Director of Project or

Project Manager.
C19 Capacity for the editorial of the project as well as for his communication of form convincing, clear, concise and without

ambiguities
D5 Value critically the knowledge, the technology and the available information to resolve the problems with which have to

confront.

Expected results from this subject
Expected results from this subject Training and

Learning Results
Be able to identify the basic concepts of the Processes of Information in the Companies and of the
different methodologies and standard.

A2
A4
B4
C1
C19
D5

Be able to develop the basic capacity to relate with the areas of resources, communications, acquisitions,
risks, quality and financial
of the company under the perspective of the Area of Projects.

A2
B4
C1
C19

Be able to realise a basic analysis on the appearances to consider with regard to the decision to invest in
active. Financial economic perspective
*versus technical perspective.

A2
A4
C1
D5

Be able to develop skills of presentation and of work in team. A2
A4
C1
C19
D5

http://www.mdip.es
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Be able to develop skills for the adaptation to new situations and resolution of problems, and for the
autonomous learning.

A2
B4
B5
C19
D5

Be able to relate between the basic concepts and the criterion of business decision with regard to the
investments.

A4
B4
C19
D5

Contents
Topic  
Subject I. Standards and management of the
quality in projects TICS

The management in time of crisis.

Subject II. Management of the resources in
projects Tics.

The projects Tics and the analysis of the investment.

Subject III. Management of the communications in
projects Tics.

The communications, the direction and the strategic management of the
projects

Subject IV. Management of the changes in
projects tics

The changes, the direction and the strategic management of the projects

Subject V. Management of the risks in projects
Tics

The risks, , the direction and the strategic management of the projects

Subject SAW. Management of the acquisitions in
projects Tics.

The acquisitions, , the direction and the strategic management of the
projects

Subject VII. Management of the financial
resources in projects tics

The financial resources, , the direction and the strategic management of
the projects

Planning
 Class hours Hours outside the

classroom
Total hours

Case studies 10 2 12
Debate 2 0 2
Lecturing 9 0 9
Project based learning 5 35 40
Problem solving 10 0 10
Problem and/or exercise solving 1 0 1
Essay 1 0 1
*The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

Methodologies
 Description
Case studies Along the course present situations problem that will be analysed and studied by part of the

students to propose solutions to the even.
Debate Put in common and debate by part of the students and professor of the works realised following the

guidelines of the educational.
Lecturing Exhibition by part of the professor of the contents on the matter object of study, theoretical bases

and/or guidelines of the work, exercise or project to develop by the estudiante.te.
Project based learning Preparation of practical proposals of projects in base to the methodology *DIP
Problem solving Along the course will propose exercises that will have to resolve of individual form by part of

student.

Personalized assistance
Methodologies Description
Problem solving The student will receive attention individual in the time of tutor established it such end during it study

academic. Stop the query of the his schedule of tutor and place of the same owes to consult the web of
the master: www.mdip.es

Assessment
 Description Qualification Training and Learning

Results
Problem and/or exercise
solving

Analysis and resolution of problems proposed teaching
pole

20 A2
A4

C19 D5

Essay Manufacture and delivery of works following the
indications of the teacher

80 A4 C1
C19
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Other comments on the Evaluation

Note: t is necessary to pass both tests to obtain a positive final grade in the subject. In case of not having passed the subject
in the first call, the skills not acquired will be evaluated in the July call in the same way. The official dates of the exams can
be found on the Master's website www.mdip.es

Sources of information
Basic Bibliography
Serer Figueroa, Marcos., Gestión Integrada de Proyectos, 1ª Edición, Gestión, 2000
Amat Salas, Oriol., Contabilidad y finanzas para no financieros, 1ª Edición, Deusto, 2008
Complementary Bibliography
Amat Salas, Oriol, Comprender la contabilidad y las fin, 1ª Edición, UPC, 2006

Recommendations

Subjects that it is recommended to have taken before
Management of an ICT Projects/P02M163V01115
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IDENTIFYING DATA
Internships
Subject Internships      
Code P02M163V01117      
Study
programme

Máster
Universitario en
Dirección
Integrada de
Proyectos

     

Descriptors ECTS Credits   Choose Year Quadmester
 6   Mandatory 1st An
Teaching
language

Spanish      

Department
Coordinator Cancela Carral, José María
Lecturers Cancela Carral, José María
E-mail chemacc@uvigo.es
Web http://www.mdip.es
General
description

(*)Desenvolvemento de prácticas en empresa, vinculadas á metodoloxía exposta no máster (PMP).

Estas prácticas teñan serán desenvolvidas con un tutor e terán un mínimo equivalente a 130 horas de traballo
na empresa e un máximo de 150 horas computables. O alumno deberá entregar una Memoria final de la
actividad. Estas prácticas están reguladas mediante o seguiste reglamento:
http://mdip.es/images/CURSO_2015-2016/Reglamento_practicas_empresa_Master_DIP_V5_2015_2016.pdf

Training and Learning Results
Code 
B1 Capacity of analysis and synthesis.
B2 Capacity of Organisation and Planning
B3 Capacity of Work in team
B8 Capacity of communication and motivation
B9 Capacity for the resolution of problems
B11 Capacity to work in a team of character interdisciplinary
B12 Capacity to work in an international context
B13 Capacity of leadership, dialogue and negotiation
B14 Motivation by the quality
B15 Sensitivity to subjects of labour security, accessibility, sustainability and environment
C1 Know act like representatives of the promoter of the project in all the fields of performance of the Director of Project or

Project Manager.
C2 Know initiate, schedule, direct, control and close Projects of Building and Territorial Development in the speciality of

Building and Territorial Development
C3 Know initiate, schedule, direct, control and close Projects of Leisure and Sport in the speciality of Leisure and sport
C4 Know initiate, schedule, direct, control and close Projects of Systems of Information in the speciality of Systems of

Information
D1 Express properly, so much of oral form as written, in the official tongues of the autonomous community.
D2 Dominate the expression and the understanding of oral form and written of a foreign language
D3 Value the importance that has the investigation, the innovation and the technological development in the

socioeconomic and cultural advance of the society.
D4 Assume like professional and citizen the importance of the learning along the life.
D5 Value critically the knowledge, the technology and the available information to resolve the problems with which have to

confront.
D6 Understand the importance of the culture enterprising and know the means near at hand of the people enterprise.
D8 Use the basic tools of the technologies of the information and the communications (TIC) necessary for the exercise of

his profession and for the learning along his life.

Expected results from this subject
Expected results from this subject Training and

Learning Results

http://www.mdip.es
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Be able to present the management of the integration of a real project B2
B9
B14
B15
C2
C3
C4
D1
D2
D3
D5
D8

Be able to purchase behaviours of respect and help. B11
B12
B13
B14
B15
C1
D5
D6

Be able to elaborate a memory of practise that it reflect the participation in the development of the
processes of a project and his links with the methodologies of direction of projects developed in the
Master.

B1
B2
B9
B15
C1
C2
C3
C4
D1
D2
D3
D4
D5

(*)Ser capaz de traballar en equipo e desenvolver habilidades de comunicación B3
B8

Contents
Topic  
Chapter I. The external practices as a first contact
with the professional field in comprehensive
project management.

Practices: what they are and they are.

Chapter II.Contextualización practices:
description of the company / institution or
service.

Analysis of the context of the company

Chapter III. Developing Practices memories
following the guidelines of the document
prepared for this purpose.

Memory practices: their structure

Planning
 Class hours Hours outside the

classroom
Total hours

Practicum, External practices and clinical practices 0 130 130
Lecturing 5 0 5
Essay 0 15 15
*The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

Methodologies
 Description
Practicum, External
practices and clinical
practices

Development of memory practices following the guidelines established in the regulations

Lecturing Oral presentation with audiovisual support for the contents of the object field of study, theoretical
and / or guidelines of work, exercise or project to be developed by the student.

Personalized assistance
Methodologies Description
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Practicum, External practices and
clinical practices

The student will receive individual attention in tutoring schedule established for this
purpose during the current academic year. To read your tutoring schedule and place
thereof should consult the web master: www.mdip.es.

Assessment
 Description Qualification Training and Learning

Results
EssayEvaluation and the final report submitted by the Deputy Labour corresponding to

the development phase of the project student.
100

Other comments on the Evaluation

The practices and his memory been made in base to the guidelines of the rule approved by the CAM for such end.

Sources of information
Basic Bibliography
Comisión Académica del Master, Normativa de desarrollo de las prácticas, 1ª, UDC, 2008
Complementary Bibliography

Recommendations

Subjects that it is recommended to have taken before
Life Cycle and Project Standards/P02M163V01102
DIP Conceptual Framework/P02M163V01101
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IDENTIFYING DATA
Master's Thesis
Subject Master's Thesis      
Code P02M163V01118      
Study
programme

Máster
Universitario en
Dirección
Integrada de
Proyectos

     

Descriptors ECTS Credits   Choose Year Quadmester
 10   Mandatory 1st An
Teaching
language

Spanish      

Department
Coordinator Cancela Carral, José María
Lecturers Cancela Carral, José María
E-mail chemacc@uvigo.es
Web http://www.mdip.es
General
description

Development of a project following the DIP methodology in which all phases of the same pick.

Training and Learning Results
Code 
A4 That the students know to communicate his conclusions, and the knowledges and reasons last that the maintain, to

skilled publics and no specialised of a clear way and without ambiguities.
A5 That the students possess the skills of learning that allow them continue studying of a way that will have to be to a

large extent Self-directed or autonomous.
C1 Know act like representatives of the promoter of the project in all the fields of performance of the Director of Project or

Project Manager.
C19 Capacity for the editorial of the project as well as for his communication of form convincing, clear, concise and without

ambiguities
C22 Habits of excellence and ethical commitment in the professional exercise of the Project Manager.
D1 Express properly, so much of oral form as written, in the official tongues of the autonomous community.
D4 Assume like professional and citizen the importance of the learning along the life.
D5 Value critically the knowledge, the technology and the available information to resolve the problems with which have to

confront.
D6 Understand the importance of the culture enterprising and know the means near at hand of the people enterprise.
D7 Develop for the exercise of an open citizenship, literate, critical, committed, democratic and solidarity, able to analyse

the reality, diagnose problems, formulate and implant solutions based in the knowledge and oriented to the very
common.

D8 Use the basic tools of the technologies of the information and the communications (TIC) necessary for the exercise of
his profession and for the learning along his life.

Expected results from this subject
Expected results from this subject Training and

Learning Results
The student will be able to present his project, explain it of concrete form and defend it A4

A5
C1
C19
C22
D1
D4
D5
D6
D7
D8

Contents
Topic  

http://www.mdip.es
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The work will consist in the Analisis, development
and editorial of a project of original management.
With this object each student/to will realize an
individual and autonomous work
académicamente directed by a professor/to of the
Máster. The work will have to follow the pautas of
the norm elaborated for such end.

Each one of the phases of the development of the project of management
following the methodology DIP or ISO 21500.

Each one of the phases of the development of the project of management
following methodology Ágil (for example SCRUM).

In each phase the development of the groups of necessary processes for
his realization

Planning
 Class hours Hours outside the

classroom
Total hours

Lecturing 2 10 12
Mentored work 8 30 38
Project 0 200 200
*The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

Methodologies
 Description
Lecturing Presentation of guidelines and rules to follow in developing the Master Final Project
Mentored work Attendance at tutorials to oversee and guide the development of the Master Final Project

Personalized assistance
Methodologies Description
Mentored work The student will receive individual attention in tutoring schedule established for this purpose during the

current academic year. To read your tutoring schedule and place thereof should consult the web master:
www.mdip.es.

Assessment
 Description Qualification Training and

Learning Results
ProjectThe examination of the Work End of Máster will realize by means of an act presencial,

in public session, to realize in the dependencies designated by the Direction of the
Máster to such effect.

It will consist in the oral exhibition, front to a court of three members, of the project
developed. For this the/the student/to will have a maximum time of 20 minutes, after
which each one of the members of the Court will formulate cuantas questions estimate
timely to evaluate the technical and organizational quality of the project presented.

The appearances to value to assign the qualification of each Project will be the
following:

Content, organization and editorial of the corresponding memory.

Quality and adjust to the methodology DIP or ágil of the project presented.

Quality of the work realized: difficulty of the subject treated, originality, adjust to the
reality of the plan of management, capacity of management of the change, lessons
learnt and design of tools of follow-up and control.

Quality of the oral exhibition and of the answers to the questions posed by the
members of the court

100 A4
A5

C1
C19
C22

D1
D4
D5
D6
D7
D8

Other comments on the Evaluation
It will be necessary to follow the rule approved by the CAM, for such end. In case of not having surpassed the subject in the
first announcement, the no purchased competitions will be evaluated in the announcement of July with the same format. The
official dates of the examinations can consult in the web of the Máster www.mdip.es

Sources of information
Basic Bibliography
AENOR, Norma española UNE-ISO 21500:2013. Directrices para la gestión y dirección de proyectos, 1, Asociación
Española de Normalización y Certificaci, 2013
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Project Management Institute, A Guide to the Project Management Body of Knowledge (PMBOK® Guide), 6, Project
Management Institute, 2017
Complementary Bibliography
CAM_DIP, Normativa TFM,

Recommendations
Subjects that continue the syllabus
Life Cycle and Project Standards/P02M163V01102
DIP Conceptual Framework/P02M163V01101

Subjects that it is recommended to have taken before
Life Cycle and Project Standards/P02M163V01102
Economic Environment and Procedures. Project Start/P02M163V01109
Project Quality Management/P02M163V01106
Project Integration and Scope Management/P02M163V01103
Project Cost Management/P02M163V01105
Project Risk Management and Acquisitions/P02M163V01108
RR management. H H. of the Project, Communications and Stakeholder Management/P02M163V01107
Project Time Management/P02M163V01104
Headquarters and Execution Management/P02M163V01110
DIP Conceptual Framework/P02M163V01101
Monitoring and Control Procedural manuals/P02M163V01112
Project Monitoring, Control and Closure/P02M163V01113


